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PREFACE 

The United States Agency for International Development (USAID) Land Reform in Afghanistan Project 

(LARA) is managed by Tetra Tech ARD under USAID Contract No. 306-C-00-11-00514-00 (signed 30 

January 2011), with implementation assistance from its partners Tetra Tech DPK, International Land 

Systems (ILS), Development & Training Services Inc (dTS), and Landesa (formerly the Rural 

Development Institute). LARA‟s primary government partners are ARAZI (formerly the Afghan Land 

Agency), the Ministry of Urban Development Affairs (MUDA), the Independent Directorate of Local 

Governance (IDLG), as well as the Supreme Court and selected local municipalities. 

The purpose of the LARA project is to develop a robust, enduring, and Afghan-owned and-managed land 

market framework that encourages investment and productivity growth, resolves/mitigates land-based 

conflict, and builds confidence in government‟s legitimacy, thereby enhancing stability in Afghan society.  

The Project continues USAID/Afghanistan‟s support for land reform and land rights strengthening that 

began through the earlier LTERA Project. The LARA Project comprises an 18-month Base Period and an 

18-month Option Period, with a contract amount of $41.8 million. 

LARA is designed to contribute to USAID‟s AO and Afghanistan National Development Strategy. Three 

influences will help shape LARA‟s contributions to this Objective: (1) the foundations provided by the 

former USAID Land Tenure and Economic Restructuring in Afghanistan (LTERA) project that provides 

a starting point and methods that can be adapted; (2) USAID/Afghanistan management objectives 

including Afghanization and conflict mitigation; and (3) the following major LARA objectives: 

 

1. Strengthen institutional, policy, and legal reform to secure property rights for Afghan citizens; 

2. Improve property rights delivery (land administration and formalization); 

3. Enable all citizens (women, minorities, and vulnerable populations) to exercise their rights through 

public information awareness (PIA); 

4. Strengthen land dispute resolution processes to reduce conflict and promote peace and stability; 

5. Promote economic development through clear and enforceable property rights, PIA, land rights 

delivery, and land dispute resolution; and 

6. Provide assistance in the cross-cutting areas of gender, training, PIA, and private sector development. 

These objectives are supported by four components that provide the over-arching structure for 

programming activities and tasks in the work plan are as follows: 

 

1. Assist ARAZI to identify, manage, lease, and obtain revenue from Afghan government lands and 

provide targeted technical assistance; 

2. Build capacity of private sector service providers to provide land-related services to Afghan private 

and public sectors; 

3. Support MUDA, Afghan Geodesy and Cartography Head Office (AGCHO), IDLG, and selected 

municipalities with informal settlements upgrading, formalization, cadastral mapping, laws for urban 

planning and land use regulation, and training in planning and enforcement; and 

4. Strengthen tenure security by supporting the Supreme Court and communities with rights 

formalization and informal dispute resolution. 
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ACRONYMS AND ABBREVIATIONS 

AGCHO Afghan Geodesy and Cartography Head Office 

AIMS  Afghanistan Information Management Systems 

ALCBO Afghan Land and Capacity Building Organization 

ACCI  Afghanistan Chamber of Commerce and Industries  

ALCO  Afghan Land Consulting Organization 

AIHRC  Afghanistan Independent Human Right Commission  

AO  Assistance Objective 

APPF  Afghanistan Public Protection Force 

ARAZI  Afghanistan Land Authority 

BizCLIR Business Climate Legal and Intuitional Reform  

COP  Chief of Party 

CLIR  Commercial Law and Intuitional Reform  

CRA  Cooperation for Reconstruction of Afghanistan  

DCOP  Deputy Chief of Party 

DCEO  Deputy Chief Executive Officer  

DFID  United Kingdom‟s Department for International Development 

EOL  Expression of Interest   

GIRoA  Government Islamic Republic of Afghanistan  

dTS  Development and Training Services, Inc. 

HARAKAT Afghan Investment Climate Facility Organization 

KURP  Kabul Urban Reconstruction Project  

KCI   Kabul City Initiative  

IDLG  Independent Directorate of Local Governance 

ILS  International Land Systems 

LARA  Land Reform in Afghanistan 

LLT  LARA Launch Team 

LTERA  Land Tenure and Economic Restructuring in Afghanistan 

MAIL  Ministry of Agriculture, Irrigation, and Livestock 



LARA QUARTERLY REPORT APRIL - JUNE 2011      vii 

 

MCIT  Ministry of Communication and Information Technology 

MOU  Memorandum of Understanding 

MUDA  Ministry of Urban Development Affairs 

NRC  Norwegian Refugee Council 

PIA  Public Information Awareness 

PMP  Project Monitoring Plan 

PSC  Private Security Contractors 

SDO  Sanayee Development Organization 

SWOT  A type of Analysis Consist of Strengthen, Weakness, Opportunity and Time 

SGI  Spectre Group International 

SOP  Standard Operating Procedures 

SUPPORT Services Under Program and Project Offices for Results Tracking 

TLO  The Liaison Office 

USG  United States Government 

USAID  United States Agency for International Development 

WLRTF Women Land Rights Task Force  

 



LARA QUARTERLY REPORT APRIL - JUNE 2011      viii 
 

1.0 EXECUTIVE SUMMARY 

The Land Reform in Afghanistan (LARA) Project contract was awarded to Tetra Tech ARD on January 

30, 2011 by the United States Agency for International Development (USAID). Following a nearly year-

long procurement process, the project started mobilization, coordination and activity start-up in the field.  

During this Quarter, Project implementation focused on the following overarching priorities: activity 

mobilization, initiate programs assessments, draft and publish Scopes of Work (SOWs), and operational 

startup. Significant strides were made in all these areas: identification and upgrading of office and 

residential space, hiring of 50 local staff and the hiring of the international long and short term 

consultants, the drafting of a performance monitoring plan, the design and approval of the LARA project 

Work Plan and GANTT, and the assessment of private sector companies. 

The three most relevant events during the period were the launching of the project, LARA‟s budget cut of 

US$30M over an extended period of 36 months, and the design of three different scenarios that would 

give options to reduce the work plan but maintain the back bone of the project as well as those activities 

that will facilitate accomplishing LARA‟s purpose and objectives. 

LARA was officially launched in a ceremony at 

the Ministry of Finance on 8 June. The U.S. 

Ambassador, Karl W. Eikenberry; the USAID 

Mission Director, Earl Gast; the Minister of 

Finance, Dr. Omar Zakhilwal; the Minister of 

Agriculture, Irrigation and Livestock, Mr. 

Mohammad Asif Rahimi, along with the 

Director General of Planning and Policy of 

MUDA, signed a Memorandum of 

Understanding (MOU), declaring collaboration 

in working towards land reform in Afghanistan.  

On 6 June, USAID informed the Project that the 

LARA budget was to be cut from US$69M to 

US$41.8M over a period of 36 months. As a 

result, the Project was forced to begin working on 

severe changes to its Work Plan and underlying 

GANTT as well as the corresponding changes to 

the operating budget.   

Depending on the guidance from USAID, a series of steps will follow related to the amendment of 

USAID Contract No. 306-C-00-11-00514-00 in the technical area and its related budget, the preparation 

of a new Work Plan, the redesign of the GANTT to reschedule the activities to be implemented, the 

adjustment of the PMP, and finally, the redesign of LARA´s organization as well as local and 

international consultant´s scopes of work.  

On the issue of Security, on 5 June, USAID‟s Contracting Officer, Mr. Robert Schmidt, indicated that 

TTARD‟s proposed security Contractor, GardaWorld, had not been an approved sub-contractor under the 

Contract. This effectively meant that the security contract would have to be rebid. The result was that a 

“Long-Term Security Plan” could not be completed during the term of this consultancy. Nevertheless, a 

Temporary Plan was developed and submitted to USAID. An RFP for Security was published and Garda 

Figure 1: From right to left U.S. Ambassador, Karl W. 

Eikenberry, Dr. Omar Zakhilwal, the Minister of Finance, 

Mr. Mohammad Asif Rahimi, the Minister of Agriculture 

along with the Deputy of Minister of Urban Development in 

the LARA launching ceremony 
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World was the successful bidder. That contract is currently with USAID for vetting (after the end of this 

reporting quarter). Until that security contract is approved, movement of project activities will be 

adversely affected and costs associated with accommodation will be increased (because the Project will 

have no armed security). 

During this reporting period LARA hosted several meetings with GIRoA counterparts at ARAZI, 

AGCHO, MUDA, and IDLG, officials of Herat Province, and the Supreme Court.  Discussions with the 

Supreme Court revealed an overlap between LARA‟s Component 4 and other projects with a different 

source of funding. The Supreme Court said a contract funded by DFID through HARAKAT of USD $5.5 

million will be working on the digitizing of deeds, refurbishing of the Deeds Registry and 18 Tribunals at 

the regional level, and installation of IT systems within other activities. This discussion draws attention to 

the need of a coordination meeting between other donors and USAID to harmonize program activities and 

to avoid overlap between projects being implemented in the same sector and areas.  

 

The Private Sector Assessment Workshop was conducted at the Checchi SUPPORT compound. In the 

workshop, LARA‟s core private sector partners learnt the needs assessment methodology. The 

participants also initiated a series of exercises meant to gauge the primary strengths and weaknesses of the 

partners. These exercises included a SWOT analysis and also a guided questionnaire, which will provide 

quantitative information for the needs assessment analysis. Fourteen male participants attended the 

workshop from private sector partner organizations such as ALCO, SDO, TLO, CRA, Land Rights and 

ALCBO.  

 

LARA senior management had a very productive 2-day field trip to the city of Herat and met with 

government officials such as H.E. Saba, the Governor of Herat, H.E. the Mayor, the Director of Economy 

and the Deputy Director of the Department of Urban Development Affairs, RAMP-UP West, the USAID 

western office, as well as non-governmental stakeholders regarding land and planning-related issues in 

the province. The purpose of the trip was to gain a preliminary understanding about the status of the 

public institutions which deal with land management, coordinate with regional representatives, learn 

about other donor projects, the work of women-led NGOs and local coordination mechanisms. A detailed 

Mission Report can be found in the Annex of this document.  

LARA hosted several high-level strategic meetings this quarter, including meetings with MAIL/ARAZI, 

MUDA, IDLG, AGCHO and relevant stakeholders in Kabul.  These meetings – forums discussed gaps in 

expectations between the GIRoA and LARA. During this process, consensus was reached on project 

strategies, methodologies, timeframes, cooperation, activities and deliverables for each relevant activity to 

the organization. Through these meetings a draft memorandum of understanding (MOU) was prepared 

between the stakeholders and the LARA Project in respect of the future coordination and activities 

implementation in the targeted areas.  

The BizCLIR assessment was commenced by LARA via an effective and competitive process; ALCO, 

the successful sub-contractor, along with a visiting Short-term Consultant from the project, began 

meetings, interviews, research and a review of institutions and available legislation.. Moreover, an initial 

draft of Scope of Work (SOW) for the institutional needs assessment of ARAZI, AGCHO, MUDA, 

IDLG, municipalities and the private sector is being developed. This will identify the problems related to 

the management capabilities, organization, administrative and finance systems, human resources system, 

procedures, infrastructure and IT gaps and shortcomings, including the immediate needs of the office for 

professional land management and other related areas. 
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LARA has begun the initial steps pertaining to 

support for GIS, survey, and cadastral/land 

record instruction in Afghan universities. A 

team of LARA staff hosted several meetings 

with Kabul Polytechnic, Kabul University, and 

the AGCHO Institutes in early June 2011 for 

the purpose of assessing the existing GIS 

education facilities and equipment. Based on 

these meetings, there is a critical need for more 

GIS teaching staff and improved teaching 

facilities. Specific methods of support are 

being investigated through the combined 

efforts of Components 2 and 3. The three 

institutions concerned, Kabul University, 

Kabul Polytechnic and the AGCHO Training 

Institute, have now provided LARA with their 

priorities for technical assistance.  These are 

primarily in the areas of updated computing 

laboratories and new technical equipment.  

LARA senior management convened a GANTT review and tracking meeting with all the project 

components. During this meeting, LARA senior management discussed activity progress, challenges, 

constraints and ways forward for activities implementation. Considering the component deliverables, 

project activities were largely in accordance with the planned timeline and proposed achievements during 

this Quarter. 

 

 

Figure 2: LARA presented a GIS research seminar 

attended by faculty of Geo-science students and staffs at 

the Kabul University. 
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2.0 PRIMARY FINDINGS THIS 

QUARTER 

As a result of research and assessments this Quarter, LARA identified a number of important issues that 

will need to be addressed over the course of the Project. These include: 

 Complex and conflicting rules and regulations relating to management, registration and issuing 

deeds, including title deeds. Lengthy processes and procedures undermining the formalization of an 

organized land market and the legitimacy of government‟s rule of law. 

 Lengthy land transfer processes from ARAZI to the municipality or from other entities for the 

purpose of urban planning and development is an issue. It is often difficult to transfer a piece of land 

from ARAZI or MAIL. In many instances areas for urban development that have been already been 

identified, takes more than a year for the process to be completed (this is especially a challenge in 

Provinces outside Kabul).  

 Experience from the World Bank KURP Project‟s 6 years of upgrading work in informal 

settlements in Kabul shows the importance of “street-level governance” knowledge and practice, 

which imply good community negotiation skills and solid conflict resolution procedures to solve the 

issues arising from planning and construction work.    

 Informal settlements constitute about 75% of Herat city. Evidence seems to indicate that the 

conventional distinctions between “formal” and “informal” settlements in terms of services, 

infrastructure and social vulnerability may no longer be as relevant because of increasing overlap in 

settlements. In fact, some “informal” settlements in breach of land use regulations may have gained 

relatively better access to water and energy supply than other “formal” settlement in the city.  

 The most prevalent issue in relation to land management currently in Afghanistan appears to be that 

of security of tenure, with land seizures and disputed claims to land reported as the major issue by 

all informants.  

 The land rights of women and other vulnerable populations are reportedly the most frequently 

breached by others including the authorities responsible for enforcing them.   

 There is greater support for customary land dispute resolution mechanisms than others. The Courts 

and other judicial methods are generally perceived by many to be expensive, time-consuming and 

too vulnerable to corruption to be of value to most citizens. 

 There have been several key findings in relation to the Government‟s Communications approach 

(Component 5). The most positive was the strength of ARAZI‟s Communications Office. They have 

the groundwork laid out but not yet the staff and resources to implement provincially. LARA can 

help support this in the municipalities where the Project will work. Separately, the meetings in Herat 

shed light on the importance of community outreach. The Mayor‟s office has a newsletter and a 

weekly TV show, but much more will be needed to get key information and messaging out to the 

population from all government institutions and private sector entities. If necessary, LARA will 

support this activity. Also, in meetings with the Component 3 team, it was found that the MUDA in 
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Kabul has no public outreach processes involving the communities. Component 5 will investigate 

further and offer solutions. 

 Capacity Building is of utmost importance for the development all organizations (public or private), 

at all levels. All organizations need to build technical expertise in their staff to perform their 

responsibilities properly.  

 In Afghanistan, the concept of capacity building and institutional development is not often taken 

into consideration by the Afghan government or non-governmental organizations. A person who 

works with the Afghan government or a private company for many years may not receive any 

technical training or technical skills in their relevant field to tackle the new challenges.  

 Through the private sector needs assessment and meetings with concerned partners both in Kabul 

and Herat, it is interesting that none of these partners follow a regular plan of capacity building and 

training, while the knowledge and skills of their human resources do not match the new challenges 

they face. It has therefore been very positive to see that the stakeholders are very optimistic about 

the LARA capacity building and training plan, and they have enthusiastically welcomed the LARA 

team. 

 The current personnel in Component 2 are qualified and will meet the requirements for 

implementation of a comprehensive capacity building program.   

Additionally, the following lessons learned have derived from TTARD‟s world-wide experience related 

to land reform and land market frameworks. 

 Reform (political, legal and technical) takes time, 10-15 years at least; sustained donor commitment 

required  

 Donor coordination important for managing wide variety of inputs  

 Successful programs work within broader government reform projects 

 Key government stakeholders need to champion the process  

 Technical support must work closely with all actors to ensure that technical knowledge is passed on  

 Extensive public information campaigns and public consultation are key in fostering political will 

and public endorsement   

 Targeting of gender issues must be undertaken  

 Community participation in the property demarcation is essential to community ownership of the 

process 
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3.0 ACHIEVEMENTS 

Key achievements during this Quarter include the following: 

 LARA made significant progress in working with ARAZI‟s senior management and other key 

stakeholders including HARAKAT and ISAF. This coordination should enable the smooth 

implementation of LARA‟s activities.  

 LARA‟s senior management attended the Property Registry and Transfer Working Group in 

HARAKAT. The LARA team also contributed significantly to the final report drafted as part of the 

working group, which was then submitted to the World Bank and Ministry of Commerce & Industry. 

 LARA worked closely with the Department of Dispute Resolution of ARAZI to analyze the current 

legal framework and processes that will guide the project‟s technical assistance activities in the near 

future. 

 LARA and ARAZI have reached agreements on project‟s strategy, timeline, processes and 

deliverables, which were then incorporated in the MOU signed. The document was shared with 

USAID and submitted for final approval. 

 Completion and publication of the Scope of Work (SOW) and RFQ for the CLIR and BizCLIR 

assessments. The LARA Evaluation Committee has selected ALCO as a qualified organization to 

provide BizCLIR services for the project. The partner along with the sub-contractor have already 

initiated interviews and meetings as part of their research on current legislation.  

 Made progress on working in partnership with ARAZI on advancing the Public Information and 

Awareness (PIA) campaign and on establishing settlement committees. 

 LARA held several technical meetings with the Deputy Chief Executive Officer (DCEO) of ARAZI 

in order to discuss the GANTT and sub-activities of Component 1. The team reached a better 

coordination mechanism of project implementation.  

 LARA has initiated and cultivated the partnership with the Dean and staff members of the Faculty of 

Geo-Science at Kabul University for the purposes of assessing the existing GIS education facilities, to 

establish priority needs and to assess the existing educational program in Geodesy. As a result,  

LARA‟s Senior Cadastral Systems Specialist was invited to deliver a guest research seminar in GIS to 

forty staff members and students at the Kabul University, which included an overview of LARA and 

its objectives.  

 LARA has initiated communication with the Director of the AGCHO Geodesy and Cartography 

Training Institute and the Head of the AGCHO Cadastre Department.   

 LARA hosted the first coordination meeting with the COP and DCOP of “RAMP-UP South”. As a 

result, the LARA staff learned about the setup, scope of work and activities of the RAMP-UP team 

operating in Kandahar (especially in Districts 1, 2 and 3, where they have completed their first year of 

operations). This detailed presentation of RAMP UP components enabled the LARA team to better 

understand the challenges that might be encountered during the surveys and implementation phases of 

the project. 
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 The team attended a meeting at UN-HABITAT, Kabul. HABITAT mapped and recorded 25,000 

properties in the last two years in the informal settlement of Loyawalla in District 9 Kandahar. The 

project which was undertaken in partnership with the municipality and which is presently phasing out 

provided a good opportunity for learning about best practices and lessons learned.   

 The team visited the World Bank-funded Kabul Urban Reconstruction Project (KURP) in MUDA to 

discuss their 5-year experience with settlement upgrading in Kabul. The KURP engineers and Acting 

Head shared lessons learned from their coordination and day-to-day negotiations with community-

based representational structures, municipal authorities and sub-contractors. The team offered some 

insights on their “street-level governance” practices, such as conflict resolution procedures, that are 

highly relevant to LARA‟s upgrading component.   

 As part of Component 3 the LARA team has been active in collating published research and other 

relevant documentation for research and documentation purposes. The materials include some 

unpublished planning reports and socio-economic questionnaire forms developed in Kabul that will 

be a useful reference for its urban planning activities. 

 The team took part in a two-day fact-finding mission to Herat where it met with government officials 

such as H.E. Saba, the Governor of Herat, H.E. the Mayor, the Director of Economy and the Deputy 

Director of the Department of Urban Development Affairs, as well as non-governmental stakeholders 

such as RAMP-UP West, UNDP and local NGOs. The purpose of these meetings was to introduce the 

LARA Project and discuss land and planning-related issues in the province. The team also met with 

Jim Wright, Senior Development Officer of the USAID Western Office and explored possible 

collaboration in the province.  

 The team met with the COP and DCOP of the Kabul City Initiative project (KCI), with the purpose of 

finding out more about KCI‟s activities in Kabul. LARA obtained a copy of KCI‟s 2011 Baseline 

Resident Survey and discussed findings of their recent municipal employees‟ skills survey. KCI has 

developed an intensive 3-year training program matrix, which might provide an important reference 

for LARA‟s own future institutional training. Another common element with the KCI project is their 

project aimed to improve citizen participation at the Nahía level.  

 LARA conducted an assessment workshop for its core private sector partners. The main output of this 

workshop was the results of the SWOT analysis session, which was the base for the first phase of the 

private sector needs assessment.    

 LARA developed Scopes of Work (SOW) for various positions, among which Long Distance 

Training Methodology and Curriculum Development. 

 LARA‟s three core private sector partners attended an event given by the American Chamber of 

Commerce in Afghanistan on project financing. 

 LARA contracted Landesa to design the Gender Assessment Framework to be conducted in July. 

Additional sections to assess legal and customary dispute resolution practices incorporated into the 

assessment framework. 

 LARA finalized and posted three Gender and Dispute Resolution Assessment RFPs with the intention 

they be conducted in Jalalabad, Herat and Kandahar.  

 Component 4 staff met with a local women organization active in women‟s rights, peace and dispute 

resolution.  The staff collected information about women‟s rights issues and explored possible 

partnership to implement the recommendations of the Gender and Dispute Resolution Assessment. 

 LARA investigated the situation in relation to land seizures and dispute resolution in Herat. 
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 LARA identified key partners to lead the Women‟s Land Rights Task Force (WLRTF). Among these, 

Dr. Sima Samar of the AIHRC and Aziz Rafiee, Executive Director of the Afghan Civil Society 

Forum (ASCF), who have agreed to serve on the WLRTF.  

 LARA submitted requests for approval of preferred candidates for three positions - Gender Specialist, 

Dispute Resolution Specialist, and Gender Program Coordinator.  They have already received 

approval from USAID. 

 LARA met with the Acting Dean of the Kabul University Law School and the Director of the 

Garwharshad Institute of Higher Education to develop an internship program. Both partners have 

recommended internship candidates.   

 



6      LARA QUARTERLY REPORT APRIL-JUNE 2011       

4.0 TECHNICAL ACTIVITIES AND 

WORK PLAN PROGRESS 

COMPONENT 1: 

Assist ARAZI 

During this Quarter, LARA‟s senior management hosted several high-level strategic meetings with the 

Ministry of Agriculture, Irrigation and Livestock, the Chief Executive Officer, and the Deputy Chief 

Executive Officer of ARAZI, IDLG, MOUD, AGCHO and Supreme Court to discuss the activities of the 

project work plan and also the details of GANTT of Component 1. Discussions revealed a good 

understanding of LARA project activities. The meeting with the Supreme Court also highlighted an 

overlap between LARA‟s Component 4 and other outside projects. A contract funded by HARAKAT 

with USD $5.5 million, will be working on the digitizing of deeds, refurbishing of the Deeds Registry and 

18 Tribunals at the regional level, and installation of IT systems within other activities.   

LARA drafted and negotiated the final version of the Memorandum of Understanding (MOU) with 

ARAZI. Overall, consensus has been reached on project strategies, processes, methodologies, timeframes, 

cooperation, and deliverables. The document was delivered to USAID and submitted for final approval. 

LARA is waiting for the amendment to its scope of work in order to prepare the final version of the MOU 

for USAID´s approval. The rest of the MOUs with AGCHO, IDLG and MUDA are in the sme process. 

The project has kept full momentum with ARAZI and discussed the activities of the GANTT in detail and 

finally agreed to assign a focal point for each main activity of the LARA GANTT. Moreover, LARA 

provided a hard copy of the GANTT and has installed the Project Manager software in Jawed Nader, the 

CEO´s computer for proper and sound management of agreed activities of the LARA project. 

LARA recruited a short term consultant to carry out the CLIR and BizCLIR assessment as per the Work 

Plan. Meanwhile, the project developed a Scope of Work (SOW) for a local organization to collect and 

provide all the required land-related legal information to the consultant. The RFP was posted in websites 

including ACBAR and Afghan First.  

As a result, Afghan Land Consultancy Organization (ALCO) was selected through a bidding process for 

this assignment. ALCO is working with LARA and the BizCLIR consultant, hosting interviews, 

meetings, and research activities to compile the existing legal rules and regulations under CLIR and 

BizCLIR assessments related to land and property. This assessment will identify land tenure constraints 

including unclear jurisdictional mandates, weak legal framework, and legal plurality that create tenure 

insecurity.  

ALCO will rely to a great extent on the 2007 CLIR analysis that developed recommendations for 

evolving the state of commercial law as it relates to real estate. The current Assessment will represent an 

update on the previous assessments conducted. ALCO will collect and collate all policies, laws, 

regulations and other relevant document relating to land rights and commercial and private dealings in 

those rights. ALCO will assist and advise the Consultant on matters associated with the practical side of 

land transactions in Afghanistan, and also collect and collate research that has been undertaken since the 

time of the last assessment. They will then provide a synopsis of the key elements of that research to 
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LARA‟s international Consultants for incorporation of the findings into the analysis, and will arrange and 

coordinate interviews for LARA‟s consultants with institutions like ARAZI, MAIL, MUDA, the Afghan 

Chamber of Commerce and Industry (ACCI) and other organizations determined by LARA.  

The team had substantial progress on this assessment and the final report will be ready by end of August 

2011. This report will be accompanied with a legislative prioritization plan.  

In addition, the team discussed Public Information and Awareness (PIA) and the formation of Settlement 

Committees with ARAZI. Component 1 also identified the significant needs of the Department of Dispute 

Resolution within ARAZI, gathered an overview on the current legal processes and how LARA would be 

helpful in process streamlining, and of LARA‟s technical assistance for the amendment of Land 

Management law. 

LARA also met with the Head of ARAZI in Herat Province and discussed the many technical and 

administrative problems faced there. The team discussed key potential working opportunities for LARA 

which may be considered later if LARA establishes a presence in Herat Province. 

The LARA IT consultant hosted two meetings with AGCHO and the Department of Geodesy to collect 

information in the context of information technology- including data of the infrastructure and systemic 

platform, hardware, software, communications, processes, procedures, as well as models of entity and 

relationship of the systems that operates in the organization.. 

The LARA IT team also met with the University of Kabul to see the GIS laboratory, with a special focus 

on land maps and measuring the infrastructure they currently have.  

The computer network infrastructure that maintains the University laboratory is composed of 19 

computers, but only 9 have enough capacity to operate the geographical software. Also during the visit, 

the team observed that the classroom does not maintain a logical organization which allows the student to 

maintain a visual contact with the professor, and the seats are not appropriate for the students to 

participate jointly on the same computer during the class. 

As result of this meeting, Kabul University will provide an inventory of the computer equipment and 

installed software for an analysis of the existing capacity of the University to participate actively in the 

collecting of land information.  

LARA also visited the Kabul Polytechnic University to understand the state of its GIS Laboratory. It 

appears that the lab is not in use and the Project saw nothing to indicate that the existing equipment was 

being used. The Project did not consider that this institution was committed to GIS studies. 

The LARA team will provide software that allows the capture of the hardware components and get an 

installed software inventory of each institution. With this information, LARA will analyze and provide 

possible improvements to consider for both Kabul University and Kabul Polytechnic University within 

the IT Strategic Plan. A contribution that the LARA project could facilitate are the necessary elements for 

the active participation of the Universities in the LARA project. 

In regards to the reengineering process, the LARA team carried out work meetings for the identification 

of the processes and services provided by these institutions (AGCHO, ARAZI, IDLG, MAIL, MUDA, 

ISAF, and ICT) and to review the necessary capacity of these institutions to be considered in the 

Reengineering Process of the Lara Project. 

Based on LARA‟s observations, these institutions are lacking significantly in terms of systems 

development. Most processes are not documented.  
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All these meetings referenced above are part of the analysis that the Strategic IT Plan requires in order to 

submit its recommendations and Work Plan to integrate the sector and to initiate the reengineering 

process in each institution. 

COMPONENT 2 

Build Capacity of Private Sector Service Providers to Provide Land-Related Services to Afghan 

Private and Public Sectors  
 

During this quarter, the Private Sector Assessment Workshop was conducted at the Checchi SUPPORT 

compound. In the workshop LARA‟s core private sector partners learnt the needs assessment 

methodology. The participants also initiated a series of individual exercises by company meant to gauge 

the primary strengths and weaknesses of the partners. These exercises included SWOT analysis and also a 

guided questionnaire which will provide quantitative information for a needs assessment analysis. 14 

participants attended the workshop from Private Sector Partner‟s organizations such as; ALCO, SDO, 

TLO, CRA, Land Rights and ALCBO. In addition, the second component analyzed the output of the 

mentioned workshop including the SWOT analysis and the first phase of the private sector needs 

assessment. The needs assessment process included three main phases: the series of workshops discussed 

above, did a quantitative analysis of capabilities (including SWOT analysis), and qualitative analysis of 

capabilities. Direct outputs of these three phases can be found in the annexes to this assessment, which 

will be completed in Q3. 

A major output of this workshop was the SWOT (strengths, weaknesses, opportunities, and threats) 

analysis. Each of the partners undertook this analysis, with LARA guidance and support, to identify 

internal and external variables to each organization‟s success and growth. Self-identification of such 

variables provided LARA with the 

organizations‟ own perceived needs as well as 

insight into the capacity building areas where 

partners were most likely to be receptive.  

The quantitative element of the needs 

assessment comprised a questionnaire covering 

basic operational-related information such as 

the presence of policies and procedures for 

operational areas, plans for financial 

management and organizational growth, legal 

and organizational frameworks, and basic 

technological capacity.  

Component 2 made significant strides in 

recruitment during the second quarter. The 

Senior Training Coordinator, two Training 

Coordinators, the Private Sector Development 

Specialist, an Administrative Assistant, and a short 

term consultant for Curriculum Development were all hired and brought on board. One additional 

Training Coordinator has been identified and selected but is not yet on board.   

The Capacity Building component also sponsored the attendance of three of LARA‟s core private sector 

partners to attend an event given by the American Chamber of Commerce in Afghanistan on project 

financing in mid-May. Representatives from ALCO, Land Rights, and CRA attended the event. 

According to the ALCO representative, this event was extremely positive and useful. The speakers from 

Figure 3: Private sector partners attended the Private 

Sector Assessment Workshop in Kabul. 
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World Bank, IFC, Asian Development Bank, and Overseas Private Investment Corporation provided very 

important information about the opportunities for credit financing offered through these institutions.     

Initial steps have been taken pertaining to support for GIS, survey, and cadastral/land record instruction in 

Afghan universities. Along with Component 3 staff, Component 2 met with Kabul Polytechnic, Kabul 

University, and the AGCHO Institutes in early June 2011 for the purpose of assessing the existing GIS 

education facilities and equipment. Based on these meetings, there is a critical need for more GIS 

teaching staff and improved teaching facilities. Specific methods of support are being investigated 

through the combined efforts of Components 2 and 3. 

A number of SOW‟s, including one for Long Distance Training tools and methodology and another for 

Capacity Building Curriculum Development were developed and finalized, which are feeding the 

planning process of the Project Components.  Additionally, Component 2 developed a Terms of 

Reference (TOR) for researchers and surveyors to conduct a survey of the Private Sectors Partners in the 

area of human resource.   

 

COMPONENT 3 

Informal Settlement Upgrading and Formalization   

 

Detailed planning for the Component began with 

the arrival of the international technical advisors, 

urban planners, cadastral systems specialist and 

the land registration and valuation specialist 

during this Quarter.  The recruitment of Afghan 

specialists followed shortly with the local 

cadastral systems specialist, urban governance 

specialist and local urban planner during this 

reporting period. The first draft of the 

Component 3 GANTT chart for the 16-month 

Work Plan was prepared in May. 

Visits have been conducted to educational 

institutions in Kabul teaching GIS, survey and 

mapping and cadastre/land registration to 

examine their teaching curricula and facilities.  

The three institutions concerned, Kabul University, 

Kabul Polytechnic and the AGCHO Training Institute, have now provided LARA with their priorities for 

technical assistance.  These are primarily in the areas of updated computing laboratories and new 

technical equipment.  

Visits have been made to LARA‟s partner GIRoA organizations: ARAZI, MUDA, IDLG, AGCHO for 

MOU discussions and technical assessments.  Technical liaison visits have also been conducted with 

representatives of UN-HABITAT, KURP, RAMP-UP and KCI to learn about their urban planning, land 

tenure formalization and settlement upgrading initiatives and lessons learned. 

EOIs have been advertised on the ACBAR website for: (1) the supply of field survey equipment; and (2) 

field survey services.  A strong list of potential Afghan bidders has been prepared for when RFPs are to 

be issued in these two areas. 

Figure 4: Senior Cadastral Systems Specialist delivering a 

seminar on the use of GIS at Kabul University 
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Fact-Finding Mission to Herat1: 

 

LARA senior management had a very productive 2-day field trip to the city of Herat and met with 

government officials such as H.E. Saba, the Governor of Herat, H.E. the Mayor, the Director of Economy, 

the Deputy Director of the Department of Urban Development Affairs, RAMP-UP West, the USAID 

western office, as well as non-governmental stakeholders regarding land and planning-related issues in 

the province. The purpose of the trip was to gain a preliminary understanding about the status of the 

public institutions which deal with land management, coordinate with regional representatives, learn 

about other donor projects, the work of women-led NGOs and local coordination mechanisms.   

Following the field mission‟s meetings and discussions, the team returned with the following findings in 

Herat: 

1. Informal settlements: out of 33 municipal districts, 26 are informal. About 75% of the city is 

informal. This is a great concern for the local authorities. The city is expanding rapidly and it is 

difficult for the Municipality to contain this phenomenon. The development of both residential and 

commercial areas goes unchecked. The properties outside the old master plan are not registered thus 

not paying safa‟i tax. This makes it difficult for the Municipality to respond adequately to needs. 

2. Land grabbing: Most people are settling on private land, bought or inherited from their families, but 

some more powerful figures are grabbing public land that is later developed as real estate. Allegedly 

some 90,000 jiribs of land have been grabbed for both residential and commercial purposes. In 2010, 

the municipality started a process of restitution, but this turned against the Mayor who is now facing 

the prosecutors.  There are many loop holes in the current law. This failure has made land grabbers 

even more confident of their impunity.  

3. Representation mechanisms: Herat has an advisory body constituted by the shura umumi, known also 

as the “High Council”, which reunites 69 well-respected professionals, academics, religious leaders, 

entrepreneurs and others, that meet on a fortnight basis. This advisory body draws upon traditional 

community representational mechanisms that start from the mahalla, to the gozar, up to the Nahía
2
 

(District) and finally to the shura umumíat the city level. The shura, subdivided in 6 sections, 

comprises 10% women, but the Mayor wishes to include many more next year. 

4. Revenue improvements: earlier this month, UNDP organised a workshop to present their “Tax 

Mapping” project and have started property registrations in Herat District 4. The Mayor seemed very 

satisfied about this project.  

COMPONENT 4 

Strengthen land tenure security by supporting the Supreme Court and communities with inclusive 

rights formalization and informal dispute resolution  
 

During the second quarter Landesa, ARD's partner specializing in the design and analysis of women and 

land assessments, was contacted and tasked to design the Gender Assessment Framework to be conducted 

in July. Additional sections to assess legal and customary dispute resolution practices were incorporated 

into the framework. Three Gender and Dispute Resolution Assessment RFPs, one for each of the areas of 

Herat, Kandahar and Jalalabad, were finalized and posted on the website of ACBAR and several women‟s 

                                                      

1
 See annex :C TF-FMR 
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networks. The RFPs were also distributed to 20 organizations and companies with proven expertise in 

gender programming and conflict resolution. More than 20 proposals were received in response to the 

RFPs and are currently under technical and financial review.  

Component 4 staff participated as members of the fact-finding team to explore program possibilities in 

Herat where the LARA team met with USAID representatives, provincial and municipal officials, 

representatives of various government land agencies, and a number of potential partners. The purpose of 

the visit was to conduct a preliminary assessment of the land management situation in the area. 

Component 4 staff identified and met with a group of local women‟s rights and peace and dispute 

resolution organizations to serve as potential informants and possible sub-contractors to implement the 

recommendations of the Gender and Dispute Resolution Assessment. Information was also collected on 

the composition of the populations in the informal settlements of Herat and situation in relation to land 

seizures and dispute resolution in the area. 

As part of the process to identify key 

stakeholders to lead the Women‟s Land 

Rights Task Force (WLRTF), Dr. Najibullah 

Wardak the LARA DCOP –Technical, 

Meredith Richardson the Component 4 

Manager, and Courtney Body, LARA‟s 

Communication Specialist, met with Dr. Sima 

Samar, the chairperson of the Afghan 

Independent Human Rights Commission 

(AIHRC).  The purpose of the meeting was to 

introduce the project to Dr. Sima Samar and 

to invite her to join the WLRTF. She 

demonstrated great interest in LARA‟s 

objectives in Afghanistan and the invitation 

to join the accepted WLRTF.  The Component 4 

Manager also met with Aziz Rafiee, Executive Director of the Afghan Civil Society Forum (ASCF) for 

the same purpose and he also agreed to serve as a member of the WLRTF.  

Requests for approval of preferred candidates for 3 positions - Gender Specialist, Dispute Resolution 

Specialist, and Gender Program Coordinator - were forwarded to TTARD HQ and USAID. The SOW for 

the position of Legal Specialist was finalized and posted and the nominations of preferred candidates for 

the position of Legal Specialist (Women‟s Rights) and Legal Specialist (Land Dispute Resolution) are 

being processed currently. The Component 4 Manager also met with the Acting Dean of the Kabul 

University Law School and the Director of the Garwharshad Institute of Higher Education to introduce 

the project and provide SOWs of staff and intern positions. Intern candidates and are currently being 

considered for nomination to TTARD HQ and USAID.  

COMPONENT 5 

LARA Public Awareness and Communication Campaign 

A draft Communications Strategy was submitted for review by the COP, and now will enter the 

finalization phase. As part of this Strategy, meetings have been held with ARAZI Communications 

Department in an effort to support their outreach activities. Also, as part of the fact-finding trip to Herat, 

Component 5 attended meetings with the Governor, Mayor, a MUDA representative, and the RAMP-UP 

East team to ascertain what communications and public outreach systems were already in place, or are 

needed. 

Figure 5: LARA Component 4 Manager and DCOP 

met with Dr. Sima Samar of the AIHRC 
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Two SOWs for positions in Component 5 (Outreach Coordinator and Multimedia Producer) were posted. 

These positions will be based in Kabul, but will involve travel to the municipalities. 
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5.0 OPERATIONS ACTIVITIES 

This section covers LARA accomplishments during this reporting period.  International project staff 

arrived in Kabul during this quarter.  LARA established the Kabul office and hired administrative and 

operational support staff.  The primary focus during the reporting period were project start up activities 

which included office and residence acquisition and renovation, equipment and furnishings procurement, 

and employment of local administrative support staff.   

LARA budget was cut from US$69M to US$41.8M over an extended period of 36 months. The team 

calculated the costs of different scenarios and tried to keep the back bone of the project intact, as well as 

those activities that will facilitate accomplishing LARA‟s purpose and objectives. 

The LARA team came-up with three scenarios based on the following major reductions and changes in 

scope: 

 Scenario 1: Eliminate project implementation in two municipalities; eliminate sub-contracts 

related to two socioeconomic surveys and two cadastre surveys, as well as the infrastructure 

upgrading of the two municipalities; eliminate the assistance to the Supreme Court and some sub-

contracts in component 4; and reduce a series of operation budget lines 

 Scenario 2: Eliminate project implementation in one municipality and all its related sub-

contracts; eliminate Component 4; and reduce a series of operation budget lines  

 Scenario 3: Work in three municipalities (Herat, Jalalabad, and Kandahar) and eliminate all 

upgrading related sub-contracts; reduce the amounts of sub-contracts in Component 4; and reduce 

a series of operation budget lines 

This exercise has been based on a very detailed planning process using MS Project Manager used to 

design LARA‟s Gantt, including the methodologies for each of the components: 4 horizontal and 3 cross 

cutting groups of activities. 

Depending on the guidance from USAID, a series of steps will follow related to the amendment of 

USAID Contract No. 306-C-00-11-00514-00 in the technical area and its related budget, the preparation 

of a new Work Plan, the redesign of the GANTT to reschedule the activities to be implemented, the 

adjustment of the PMP, and finally, the redesign of LARA´s organization as well as local and 

international consultant´s scopes of work. In general, due to the budget cuts, activities will have to be 

eliminated and sub-contracts will have to be reduced according to the new scope of work.  

KEY OPERATIONAL ACCOMPLISHMENTS 

During the LARA program‟s second quarter, suitable spaces for both the office and residence were 

identified, inspected, acquired and furnished during this period. These buildings undertook upgrading 

including improvements for security, internet, and water quality. The LARA team will move into the new 

office and residence by August 2011.  

In regards to expatriate staff, six positions were filled by the end of June: the Land Use Planning and 

Urban Development Specialist, Anna Soave; the replacement for Deputy Chief of Party (DCOP) for 

Operations, Maria Luisa Salvatierra; the Finance Manager, Alpha Koroma: the Gender Specialist, 

Meredith Richardson; the Communications Specialist, Courtney Body; Cadastral Specialist, Gary Hunter, 

and Compliance Specialist, Richard De La Cruz. 
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The Compliance Team had several key accomplishments during this quarter as well. The development of 

the Risk Assessment and Annual Audit Plan for 2011-2012 was completed, the Petty Cash Audit final 

report 001/2011 of findings and recommendations was issued, and the draft report of the Contracts Audit 

002/2011 is in the discussion phase, at 95% of completion. Also, as part of the capacity building activities 

in the Compliance work plan, the team developed a presentation about the role of the Compliance 

Specialist, and is developing presentations about Fraud, Ethics, Risk and Internal Controls. 
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6.0 FINANCIAL  

The following figures cover the expenditure incurred from April to June 2011; this includes expenditure by the budget line and the original budget of the contract 

which yet to be amended with new budget cut.  

No Budget Line Items 
Approved Budget for Base 

Period 
Apr-11 May-11 Jun-11 

Total Quarter 

3 

Total Invoiced To 

Date 

% Budget 

Spent 

Contract Number 306-C-00-11-00514 00 

1 Salaries and Wages $2,480,907  $64,044  $94,410  $117,954  $276,408  $361,865  15% 

2 Fringe Benefits $739,080  $23,652  $20,970  $31,902  $76,525  $108,084  15% 

3 

Travel, Transportation and 

Perdiem $1,135,281  $31,836  $14,597  $29,748  $76,181  $76,283  7% 

4 

Procurement Equipment and 

Supplies $97,415  $62,629  $12,298  $72,484  $147,411  $148,122  152% 

5 Communications $146,400  $1,004  $1,911  $7,333  $10,248  $10,277  7% 

6 Subcontracts/Consultants $27,396,385  $33,969  $34,342  $144,705  $213,015  $213,015  1% 

7 Allowances $1,642,765  $22,991  $25,382  $47,251  $95,625  $118,221  7% 

8 Direct Facilities Costs $217,896      $1,362  $1,362  $1,362  1% 

9 Other Direct Costs $3,138,943  $211,061  $186,410  $159,039  $556,510  $565,039  18% 

10 Security $3,009,639   $0  $0  $0 $0  $0  0% 

11 Grants Under Contract $8,000,000   $0  $0  $0 $0  $0  0% 

12 Indirect Costs $3,008,149  $80,994  $85,402  $105,646  $272,043  $332,278  11% 

13 Fixed Fee $3,570,900  $37,251  $33,299  $50,218  $120,768  $135,413  4% 

Total Costs $54,583,760  $569,430  $509,022  $767,643  $1,846,095  $2,069,958  4% 
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7.0 CHALLENGES & SOLUTIONS  

 There is significant frustration and cynicism expressed by most informants and discussion 

participants in relation to all aspects of land management and security in Afghanistan. Overcoming 

these factors and engaging civil servants, justice system officials, landowners and ordinary citizens 

in identifying and addressing the issues appear to be the main challenges. Trust building, 

consultation and lengthy dialogue will be as important as rigorous assessment and targeted technical 

interventions to overcome the frustrations and general feelings of powerlessness.  

 The land sector is mired by land grabbing and long-standing disputes – particularly there is most to 

gain from a thriving real estate market. The Steering Committee (or Coordination Working Group), 

comprised of representatives from MUDA, IDLG, the Municipality, and LARA should offer 

support and solutions to these issues.  

 Lack of coordination and trust between MUDA and municipalities is undermining consultative and 

equitable processes of urban planning, and ultimately the long-term economic growth of cities. 

Again, the Steering Committee should bring coordination from key stakeholders. 

 Yet, sharing of essential information and key documents has been an issue between LARA and 

ARAZI due to lack of availability of an MOU or PIL. The MOU is subject to the LARA revised 

Work Plan and GANTT. Meetings between senior management will continue to facilitate sharing 

information until this occurs. 

 HARAKAT funds (through DFID) have also been a major supporter of ARAZI, but the real issue is 

that still LARA could not receive all the required information about their support to clarify the 

whole picture and to avoid duplication. USAID will hold meetings with other donors, including the 

World Bank and DFID, to ensure coordination and sharing of information. 

 The senior management of ARAZI, particularly the directors, are being paid by HARAKAT. But, it 

has been indicated by ARAZI that the final phase of HARAKAT will be closed out by end of 

December 2011. There is no indication about whether GIRoA will be able to pay the salaries of the 

directors at the current scale. USAID is working with MAIL/ARAZI on on-budget support that 

could channel support to the administrative expenses of ARAZI. 

 ARAZI does not have any IT systems and their people are not trained in any automation systems. 

LARA IT Strategy Plan for ARAZI calls for installation of software and hardware systems and 

trainings, which should rectify this issue.  
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8.0 OBJECTIVES FOR NEXT 

QUARTER 

Under Component 1, LARA will conduct the institutional needs assessment of ARAZI in following areas:  

Conduct a full assessment of ARAZI‟s main office in Kabul and regional offices. The institutional 

assessment of ARAZI‟s main office and regional offices will identify certain institutional; administrative 

and infrastructure gaps and shortcomings. The main purpose of this assessment is to identify the 

immediate needs of the office for professional land management and meanwhile to lay down a proper 

foundation for institutional, operational and administrational development of ARAZI‟s offices. It is 

expecting that this activity is going to be completed during this quarter. 

The sub contractor (ALCO) will complete their work on carrying out the CLIR and BizCLIR assessment. 

This will include meetings with different key stakeholders and review the available relevant legislations, 

and meanwhile will complete the final report of the BizCLIR and will elaborate the status of land related 

legislation. 

LARA will complete the IT Strategic Plan as well as the process reengineering which will include the 

collection of information regarding all the operational processes and steps of ARAZI, AGCHO, MUDA at 

the central and regional levels as well as the Municipality such as land information sharing, leasing, 

exchanging, transferring, registering and others.  

Component 2 team will prepare the required materials for the training workshop of the Settlement 

Committees; this process will basically give a clear description of ARAZI to the team so as to move 

forward on the accomplishment of next steps. The component will also complete needs assessment of 

public and private sector partners; construct curriculum for capacity building plan; and design, prepare, 

and begin administration of capacity building courses to private sector partners. 

Component 3 will commence the field surveys for the land parcel formalization in Jalalabad; provide 

technical assistance to the three educational institutions that teach GIS, Cadastre and surveying, in Kabul; 

and provide technical assistance to our counterparts in MUDA and the Jalalabad municipality for the 

development of city profile.  

Component 4 will oversee the conduct of the Gender and Dispute Resolution Assessment in the 

Qasemabad and the Rig-E Shamardkhan settlement areas immediately to the north and south of Jalalabad 

by the Education Center for poor Women (ECW), a women and peace-building focused NGO. They will 

utilize a Gender and Dispute Resolution Assessment Framework develop by Landesa, an international 

women‟s land rights NGO. Landesa will also develop the final assessment report and recommendations 

based on the data collected by ECW. 

Subsequently two subcontractors will be hired to implement the recommendations of the assessment, one 

with a focus on expanding women and vulnerable populations‟ access to information and services to 

better exercise land rights. The other will aim to identify and refine district and settlement level land 

dispute resolution mechanisms in alignment with the Legal code of Afghanistan and develop the capacity 

of community commissions and jirgas/shuras to utilize the mechanisms to mediate land dispute resolution 

mechanisms. 
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Component 4 will also conduct an analysis of the entry points for gender integration across the other 

components of the LARA project and commence the revision of women‟s inheritance and land ownership 

laws and regulations in the third quarter. 

Under the Cross-Cutting activities, LARA communications team will gather information from the overall 

Institutional Assessment and incorporate it into the Communication Strategy for LARA, including the 

finalized public awareness and communications tactics. The team will also work together with ARAZI's 

communication department to strengthen their outreach strategy and capacity. 
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ANNEX A: PERFORMANCE MONITORING AND 

EVALUATION TABLE  

 

 

Result Area 

 

 

Indicator 
No. 

Indicator 

Planned Result 
Targeted 

Areas Progress 

Baseline Target P 1 P2 P3 
This 

Period 
Cumulative 

IR 1.1. Institutional 

Capacity of ARAZI 

enhanced 

 

1 

% of surveyed Afghan 

community members that report 

satisfied land tenure security in 

targeted communities 

TBD TBD 0 0 0 0 0 

1.0.1 

Revenues to GIROA from leases 

of government land [% increased] 
TBD TBD 0 0 0 0 0 

1.0.2 

# of policy and procedural 

reforms improving revenue 

collection capabilities 
TBD TBD 0 0 0 0 0 

1.1.1 

Milestone Index based on a 

competency framework for 

ARAZI to fulfill its mandate, 

based on negotiated phased 

performance standards (milestone 

N/A TBD 0 0 0 0 0 
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Result Area 

 

 

Indicator 
No. 

Indicator 

Planned Result 
Targeted 

Areas Progress 

Baseline Target P 1 P2 P3 
This 

Period 
Cumulative 

index are to be determined, and 

number of milestones is to be 

assessed during the baseline 

survey) 

1.1.2 

Service delivery management and 

monitoring systems established 

and operational 

N/A N/A 0 0 0 0 

 

0 

IR 1.2 Land dispute 

resolution 

mechanisms between 

MAIL and private 

individuals/ 

businesses 

augmented 

 

1.2.1 

Government/private land dispute 

mechanism developed and refined 

for implementation of Decree 638 

N/A N/A 0 0 0 0 

 

0 

1.2.2 

# of trainings provided to 

Government and private sector on 

use of land dispute mechanism 

N/A TBD 0 0 0 0 

 

0 

1.2.3 

% of private sector indicating 

satisfaction with the dispute 

mechanism 

N/A TBD 0 0 0 0 
 

0 

IR 2.1. Core urban 

planning and 

management skills of 

key municipal 

property 

stakeholders 

strengthened 

 

2.0.1 

 

# of properties paying 

Sanitation/Property tax revenues 

at the municipal level for targeted 

communities increased 

TBD N/A 0 0 0 0 

 

0 

2.0.2 
# of properties registered with 

municipal registration offices 
TBD TBD 0 0 0 0 

 

0 

2.1.1 

# of persons trained observed to 

be using skills gained through 

training 

N/A TBD 0 0 0 0 
 

0 
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Result Area 

 

 

Indicator 
No. 

Indicator 

Planned Result 
Targeted 

Areas Progress 

Baseline Target P 1 P2 P3 
This 

Period 
Cumulative 

2.1.2 
# Persons trained in key technical 

land management skills 
0 TBD 0 0 0 

14 M 

0 F 

 

14 M 

0 F 

IR 2.2. Urban 

formalization and 

upgrading 

procedures for 

informal settlements 

established and 

implemented 

 

2.1.3 
# of urban development 

guidelines approved 
TBD TBD 0 0 0 0 

 

0 

2.2.1 
# of Community Upgrade 

Development Plans approved. 
TBD TBD 0 0 0 0 

 

0 

2.2.2 
# of informal settlements 

upgraded 
0 TBD 0 0 0 0 

 

0 

2.2.3 

Planning and Development 

Coordination Working Group 

(PDCWG) established and 

functioning 

N/A Y/N 0 0 0 0 

 

0 

IR 2.3. Private 

Sector Management 

of key land 

management areas 

enhanced 

 

2.3.1 

# of private sector firms receiving 

institutional capacity building 

training (related to business 

functions) 

N/A TBD 0 0 0 6 

  

           6 

2.3.2 

# of private sector firms receiving 

capacity training in land reform-

related programs (technical) 

N/A TBD 0 0 0 0 
 

0 

2.3.3 

# of private sector employees 

trained in GIS and Land Records 

for formalization support 

activities 

N/A TBD 0 0 0 0 

 

0 
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Result Area 

 

 

Indicator 
No. 

Indicator 

Planned Result 
Targeted 

Areas Progress 

Baseline Target P 1 P2 P3 
This 

Period 
Cumulative 

2.3.4 
# of private sector firms with 

Business Plans 
N/A TBD 0 0 0 0 

 

0 

2.3.5 

# of private sector firms bidding 

on donor-funded requests for 

application  

N/A TBD 0 0 0 0 
0 

2.3.6 

# of people employed by private 

sector partners as a result of 

project activities 

TBD TBD 0 0 0 0 
0 

IR 2.4. Essential 

Urban planning 

legislation and 

regulations 

identified, revised 

and adopted 

 

2.4.1 

Land Management Law 

improvements agreed and drafted 

by Government (BizCLIR) 

N/A Y/N 0 0 0 0 
0 

3.0.1 

% of surveyed Afghans that 

report satisfactory land service 

delivery by the makhzan 

TBD TBD 0 0 0 0 
0 

3.0.2 

% of surveyed Afghans that 

report satisfactory land service 

delivery by Municipalities 

TBD TBD 0 0 0 0 0 

IR 3.1 Land 

registration and 

record-keeping 

systems streamline  

 

3.0.3 

% increase in women's inclusion 

in new deed registrations and 

leases/Occupancy Certificates 

TBD TBD 0 0 0 0 0 

3.1.1 

Reduction in average time in days 

from submission of paperwork to 

issuance of 

registration/certification 

250 TBD 0 0 0 0 0 
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Result Area 

 

 

Indicator 
No. 

Indicator 

Planned Result 
Targeted 

Areas Progress 

Baseline Target P 1 P2 P3 
This 

Period 
Cumulative 

IR 3.2. Inheritance 

laws reviewed and 

revised to support 

women‟s access to 

land 

 

 

documents related to private land 

and property rights
3
 

3.1.2 

Reduction in number of land 

transaction steps from the LRMD 

implemented to streamline 

operations 

9 TBD 0 0 0 0 0 

3.1.3 

Land record management 

diagnostic (LRMD) completed 

for municipalities and Makhzan 

N/A Y/N 0 0 0 0 0 

3.2.1 

# of proposed improvements in 

laws and regulations affecting 

property rights of the urban and 

rural poor enacted with USG 

assistance 

N/A TBD 0 0 0 0 0 

IR 3.3 Awareness of 

Afghan property 

rights and  processes 

improved  

 

3.3.1 

# of public information 

campaigns/ 

messages promoting women‟s 

rights to land 

N/A TBD 0 0 0 0 0 

3.3.2 

# of public information 

campaigns targeting Afghan 

property rights and procedures 

N/A TBD 0 0 0 0 0 

3.3.3 

% of public in targeted areas 

aware of public information 

messages 

TBD TBD 0 0 0 0 0 
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Result Area 

 

 

Indicator 
No. 

Indicator 

Planned Result 
Targeted 

Areas Progress 

Baseline Target P 1 P2 P3 
This 

Period 
Cumulative 

LARA Operation 

Progress AE2 
# of Afghan Personnel Employed 

N/A N/A 0 0 0 26 28 

AE4 
# of American Personnel 

Employed 

N/A N/A 
0 0 0 6 10 

AE6 
# of Local Firms Under Sub-

Contract 

N/A N/A 
0 0 0 5 5 

AE8 
# of TCN Personnel Employed N/A N/A 

0 0 0 9 12 

AE9 
$ Value of Local Procurements 

(sub-contracts, goods, services) 

N/A N/A 
0 0 0 $64,923 $64,923 

AE10 

$ Value of Non Local 

Procurements (sub-contracts, 

goods, services) 

N/A N/A 
0 0 0 

$237,16

5.90 
$238,814.08 

AE12 
# of Afghan personnel employed 

providing security functions 

N/A N/A 
0 0 0 36 43 

AE13 

# of American personnel 

employed providing security 

functions 

N/A N/A 
0 0 0 1 2 

AE14 
# of TCN personnel employed 

providing security functions 

N/A N/A 
0 0 0 2 4 
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ANNEX B: LARA GANTT PROGESS 

Gantt 

Number 
Activity Name % Completed Detail Progress  

 

Component 1: Assist ARAZI to identify, manage, lease and obtain revenue from Afghan Government lands & provide targeted technical assistance 

1.5.1.1 Provide Technical Assistance to 

ARAZI on its organization and 

operation 

3% The technical assistance service will be initiated after the 

completion of institutional assessment which will take place during 

the next quarter. 

1.5.1.1.1 Strategic high level meetings 

(workshop 50) 

98% # of meetings hosted with ARAZI, IDLG, AGCHO, Cadastral 

office and the other respective counterparts.  Consensuses have 

been reached on the project activities, timeline, process and 

procedure for LARA activity implementation.  

1.5.1.1.2 Strengthen ARAZI‟s 

institutional structure and 

operational efficiency 

1% Will take place after the institutional assessment.  

1.5.1.1.2.1 Phase I: Undertake needs 

assessment 

2% The Scope of Work (SOW) has already completed, RFQ has 

already drafted and going to be published in near future. 

1.5.1.1.2.1.1 Provide assistance to the 

Settlement Department of 

ARAZI 

0% The initial discussion and meetings has recently started with 

ARAZI on this subject matter. 

1.5.1.1.2.1.1.1 Training Design for Settlement 

Committees 

0% TBS 

1.5.1.1.2.1.2 Workshop with ARAZI high 

level officials and advisors 

0% TBS 
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Gantt 

Number 
Activity Name % Completed Detail Progress  

1.5.1.1.2.1.3 Evaluate the existing 

organizational structure 

0% This activity will take place after the institutional assessment. 

1.5.1.1.2.1.3.3 New organizational and 

management model 

0% Not done yet. 

1.5.1.1.2.1.4 Technical Processes 

Reengineering (See Component 

7) 

6% The initial steps including collection of information and research on 

the current system have recently started.  

1.5.1.1.2.1.4.1 Process 1: Identification 0% The first meeting will be hosted with relevant counterparts by end 

of July. 

1.5.1.1.2.1.4.2 Process 2: Survey 48% The first meeting will be hosted with relevant counterparts by end 

of July. 

1.5.1.1.2.1.4.3 Process 3: Tsfia (Settlement) for 

dispute resolutions 

0% TBS 

1.5.1.1.2.1.4.4 Process 4: Registration 48% TBS 

1.5.1.1.2.1.4.5 Process 5: Land Titling 0% TBS 

1.5.1.1.2.1.4.6 Process 6: Inventory 0% TBS 

1.5.1.1.2.1.4.7 Process 7: Valuation 0% TBS 

1.5.1.1.2.1.4.8 Process 8: Land Planning 

(transfer use zoning) 

0% The first meeting will be hosted with relevant counterparts by end 

of July. 

1.5.1.1.2.1.5 Support Processes 

Reengineering (See Component 

7) 

0% TBS 

1.5.1.1.2.1.5.1 Process 1: Administration 0% This activity will take place after the institutional assessment. 

1.5.1.1.2.1.5.2 Process 2: Finance and 0% This activity will take place after the institutional assessment. 
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Gantt 

Number 
Activity Name % Completed Detail Progress  

Accounting 

1.5.1.1.2.1.5.3 Process 3: Human Resources 0% This activity will take place after the institutional assessment. 

1.5.1.1.2.1.5.4 Process 4: Contracts and Grants 0% This activity will take place after the institutional assessment. 

1.5.1.1.2.1.5.5 Process 5: Infrastructure 0% This activity will take place after the institutional assessment. 

1.5.1.1.2.2 Phase II: Implementation of new 

Organization and Procedures 

0% This activity will take place after the institutional assessment. 

1.5.1.1.2.2.1 Design of the Organizational 

Manual 

0% This activity will take place after the institutional assessment. 

1.5.1.1.2.2.2 Design of the Position 

Description Manual 

0% This activity will take place after the institutional assessment. 

1.5.1.1.2.2.3 Human Resources needs 0% This activity will take place after the institutional assessment. 

1.5.1.1.2.2.4 Training Program 0% This activity will take place after the institutional assessment. 

1.5.1.1.2.2.5 Implementation of the new 

Organizational and management 

model 

0% TBS 

1.5.1.1.3 Configure ARAZI Land 

Records Management 

Information System (ALRMIS) 

(Component 7) 

1% This activity will take place after the institutional assessment. 

1.5.1.1.3.1 Strategic Information 

Technology Plan (SITP) (See 

Component 7) 

5%  

1.5.1.1.3.2 SITP Implementation (See 

Component 7) 

0% TBS 
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Gantt 

Number 
Activity Name % Completed Detail Progress  

1.5.1.1.6.1 Land inventory completed and 

supported by accurate data and 

valuation models 

0% On-Going. 

1.5.1.2 BizCLIR and CLIR Real 

Property Legal Framework 

Diagnostics to evaluate the legal 

framework for real estate and 

draft changes as needed 

3% Afghan Land Consultancy Organization (ALCO) was selected 

through a bidding process for this assignment. ALCO is working 

with LARA and the BizCLIR consultant, hosting interviews, 

meetings, research activities to compile the existing legal rule and 

regulations under CLIR and BizCLIR assessments related to land 

and property. 

1.5.1.2.4 Conduct Communications 

Campaign to Inform citizens of 

legal and policy change 

10% ARAZI Draft Communications Strategy completed, awaiting 

GIRoA final approval. Once this is received, activities will begin. 

1.5.1.2.4.1 Communication Strategic Plan 80% ARAZI has a very good draft Communications Strategy, but we 

will be working with them to incorporate gender into it. 

1.5.1.2.5 Establish baselines and conduct 

assessments of knowledge, 

attitudes and practice 

0% TBS 

1.5.1.3 Assist ARAZI to develop 

models for resolving land 

disputes between MAIL and 

private individuals and 

businesses, and support dispute 

resolution functions 

0% TBS 

1.5.1.3.1 Assist with Design of Land 

Dispute Resolution Procedures 

(See Reengineering) 

0% TBS 
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Gantt 

Number 
Activity Name % Completed Detail Progress  

Component 2: Build capacity of private sector service providers to provide land related services to Afghan private and public sectors 

1.5.2.1 Provide institutional support and 

strengthen capacity of land 

service providers in areas of 

organization, financial 

management, procurement, 

contracting and reporting 

 

 

15% 

A full-day workshop on Private Sector Assessment has been 

conducted and 14 male participants from LARA‟s six core partners 

such as SDO, ALCO, Land Right, CRA,TLO and ALCBO have 

been  participated in this workshop. The main purpose of the 

workshop was to introduce the Need Assessment methodology to 

the partners. 

1.5.2.1.1 Undertake Institutional 

Diagnostic of Selected Service 

Providers 

 

85% 

The diagnostic tools to be used for  private sector assessment has 

been designed and introduced to the private sector partners   

1.5.2.1.1.1 Recruit subcontractor 100 % The subcontractors have already been recruited in early May 2011 

 

 

1.5.2.1.1.1.1 Develop SOW to contract a 

company specialized in 

institutional assessments 

100% The SOW included one for long distance training tools and 

methodologies and another for Capacity Building Curriculum 

Development have been developed   

1.5.2.1.1.2 Develop diagnostic 

methodology 

100% The diagnostic methodology of LARA subcontractors has been 

developed, and the LARA team interviewed the administrative and 

management staff of the concerned partners and reviewed the 

internal operating procedures to develop sector-wised strategy and 

recommendations for capacity building aspects.  

1.5.2.1.1.3 Undertake diagnostic 0%  

 

 

1.5.2.1.1.3.2 Assessment 80% Component 2 team has conducted a need assessment of the partners 
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Gantt 

Number 
Activity Name % Completed Detail Progress  

including assessment interviews. Following up on these, 

documentation including policies, procedures, and modules were 

collected from the partners. Once the analysis of the collected 

documents is done the need assessment process will be completed.  

1.5.2.1.1.3.2.2 Administer the instruments in 

each company 

100% The instruments in each company has already conducted.   

 

 

1.5.2.1.1.3.2.3 Process the information 60% The information that has been collected from the partners is under 

process still the analysis is going on. 

 

 

1.5.2.1.1.3.2.4 Final Private Sector Assessment 

and Recommendations Report 

20% 

 

The final assessment and recommendation report of the private 

sector is under process. As soon as the report is finalized it will be 

shared will the senior management. 

1.5.2.1.1.4 Implementation 0%  

1.5.2.1.1.4.1 Develop business plans with 

each company 

0% Waiting for the assessment  

1.5.2.1.1.4.2 Develop Grants 0%  

 

1.5.2.1.2 Prepare Training Strategy 0% On-going  

1.5.2.1.2.2 Review by service providers and 

approval of training modules 

0% Waiting for the assessment 

1.5.2.1.3 Support Institutional Capacity 

Building of Land Service 

0% Once the need assessment is done the initial step for Institutional 

Capacity Building will be taken.   
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Gantt 

Number 
Activity Name % Completed Detail Progress  

Providers 

1.5.2.1.3.4 Conduct trainings 0% Not done yet. 

 

1.5.2.1.4 Assess Training Quality and 

Sustainability in Coursework 

and Application 

0% Once the training strategy is developed and the training conducted 

then the training quality will be assessed.  

1.5.2.2 Provide Technical Support and 

Capacity Building in Technical 

Services 

0% Not done yet. 

 

1.5.2.2.1 Conduct Needs Assessment of 

Technical Capacity Building 

0% Not done yet. 

 

1.5.2.2.2 Conduct Inventory of Existing 

Training Programs and 

Materials 

15% Ongoing  

1.5.2.2.3 Prepare short courses and 

training materials 

0% Waiting for need assessment  

1.5.2.2.3.1 Long Distance Training Course 0% Just SOW for Long Distance Training is done so far.  

1.5.2.2.3.2 Design of training modules 

(Technical Area) 

0% Not done yet. 

 

1.5.2.2.3.4 Implement strategy/venues 0% Not done yet. 
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Gantt 

Number 
Activity Name % Completed Detail Progress  

1.5.2.2.4 Conduct Technical Short 

Courses 

0% Not done yet. 

 

1.5.2.2.5 Provide Training in Land 

Dispute Resolution and 

Facilitation Techniques 

0%  

1.5.2.2.6 Support GIS and Cadastral/Land 

Records Instruction at Kabul 

Universities (See Component 3) 

0% The initial steps have taken pertaining to GIS support so far .A 

team of LARA including Component 2, met with Kabul 

Polytechnic, Kabul University, and the AGCHO Institutes in early 

June 2011 for the purpose of assessing the existing GIS education 

facilities and equipment. Based on the meetings conducted with the 

concerned people it was found that there is a critical need for more 

GIS teaching staff and improve teaching facilities. The range of 

possible action is being investigated by Component 2.    

1.5.2.2.7 Support Attendance at 

International Conferences and 

Short Courses 

0% Not done yet. 

 

Component 3: Support MUDA, AGCHO, IDLG and selected municipalities with informal settlements upgrading, formalization, cadastral mapping, 

laws for urban planning and land use regulation, and training in planning and enforcement 

1.5.3.1 Select Municipalities & Expand 

Institutional Support 

100% The Municipalities were selected for us by USAID. 

1.5.3.1.1 Develop Selection Criteria for 

Municipalities. 

100% Same as above 

1.5.3.1.2 Formation of Plan/Coord 

Working Group (PDCWG) 

10% A ToR for the Working Group has been drafted. The proposal will 

be discussed during LARA‟s first meeting with Minister in MUDA 

1.5.3.1.2.4 Develop Memorandum of 90% Feedback by MUDA is pending. 
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Gantt 

Number 
Activity Name % Completed Detail Progress  

Understanding with MUDA 

1.5.3.1.2.5 Develop Memorandum of 

Understanding with AGCHO 

0% On hold because the IT investments depend on the finalization of 

the Work Plan, Contract and Budget 

1.5.3.1.3 Workshop for Private Sector 0% Pending signature of MoUs and meetings 

1.5.3.1.4 Establish / Refurbish Offices 0% Will not be undertaken due to budget cuts 

1.5.3.1.3.10.3 Government office 

refurbishments 

0% Will not be undertaken due to budget cuts 

1.5.3.2 Urban Planning Technical 

Assistance 

0%  

1.5.3.2.1 Assess Urban Planning Issues 10% Urban planning assessments have started following LARA‟s first 

field missions in Herat 

1.5.3.2.1.5 Organize consultations at 

municipal level 

0%  

1.5.3.2.1.6 Analyze Planning & 

Development Process 

0%  

1.5.3.2.1.7 Municipal Assessments 0%  

1.5.3.2.1.8 Summarize Urban Planning 

Issues 

0%  

1.5.3.2.2 Improve GIRoA & Stakeholder 

Coordination 

0%  

1.5.3.2.3 Draft Joint Urban Planning 

Procedures 

0%  

1.5.3.2.4 Recommend Changes to 

Existing Laws / Regulations 

0%  
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1.5.3.2.5 Draft Urban Development 

Guidelines 

0%  

1.5.3.2.5.4 Hold drafting clinic 0%  

1.5.3.2.5.5 Workshop on reforms to land 

legislation 

0%  

1.5.3.2.6 Organize Clinics - Land Use 

Plans / Regulations 

0%  

1.5.3.2.7 Incorporate Informal 

Settlements - GIS Based Master 

Plans 

0%  

1.5.3.2.7.5 Develop AICRS for Kandahar 

Municipality; Integrate data 

0%  

1.5.3.2.7.6 Develop AICRS for Jalalabad 

Municipality; Integrate data 

0%  

1.5.3.2.7.7 Develop AICRS for Herat 

Municipality; Integrate data 

0%  

1.5.3.2.8 Assist Municipalities - Property 

Based Revenue Collection 

0%  

1.5.3.2.9 Upgrading & Formalization in 

Informal Settlements 

0%  

1.5.3.2.9.1 Review MUDA 2009 Informal 

Settlement Criteria 

0%  

1.5.3.2.9.2 Conduct Harmonization 

Workshop 

0%  

1.5.3.2.9.3 Develop Informal Settlement 0%  
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Number 
Activity Name % Completed Detail Progress  

Upgrading Handbook 

1.5.3.2.9.4 Select Informal Settlements 0%  

1.5.3.2.9.5 Legal / Procedural Training 0%  

1.5.3.2.9.6 Establish GIS Based SUIS 0% Pending the outcomes of the Strategic IT Assessment. 

1.5.3.2.9.7 Develop Communications / 

Outreach Strategy 

50% Draft LARA Communications Strategy completed, finalization 

phase is now taking place. 

1.5.3.2.9.8 Develop Community Upgrading 

Development Plans (CUDP) 

0%  

1.5.3.2.9.9 Issue Competitive Tenders 0%  

1.5.3.2.9.10 Implement Formalization / 

Upgrading 

0%  

1.5.3.3 2.3.4 Capacity Building & 

Training (SEE COMPONENT 

2) 

0%  

1.5.3.3.1 2.3.4.1 Upgrade AGCHO's 

Capacity for Urban Cadastral 

Management 

0% Meetings are being set up by consultant responsible for IT 

assessment. 

1.5.3.3.2 2.3.4.2 Refurbish / Create 

Makhzan Offices 

0%  

1.5.3.3.3 2.3.4.3 Assess Skills / Train 

Municipal / MUDA Officials 

5% Informal assessments have started in Herat and Kabul 

1.5.3.3.4 2.3.4.4 Organize Study Tours 0%  

1.5.3.3.5 2.3.3.5 Expand Supply of 

Planners / Increase Market 

0%  
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Flexibility 

Component 4: Strengthen tenure security by supporting the Supreme Court and communities with rights formalization and informal dispute 

resolution 

1.5.4.1 Evaluate Land Registration 

System, Design Improvements, 

Build Capacity, and Speed 

Automation of Land Records 

0%  

1.5.4.1.1 Assess Supreme Courts Land 

Registration System (See 

Component 7) 

0%  

1.5.4.1.2 Support Legal Recognition of 

Customary Deeds (See 

Component 1) 

0%  

1.5.4.1.3 Support Digitalization of 

Customary Deeds 

0%  

1.5.4.1.4 Streamline and Automate Land 

Records (See Component 7) 

0%  

1.5.4.1.5 Develop SOPs and Service 

Delivery Standards 

0%  

1.5.4.1.6 Conduct Training Programs 0%  

1.5.4.1.7 Expand Procedural and 

Standards Delivery Awareness 

(See Component 5 

Communications) 

0%  

1.5.4.2 Evaluate and Reform 

Inheritance Laws to Support 

46% The scope of work has already finalized, published on the web. 

Survey of women‟s inheritance laws, customary practices and 
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Women‟s Access to Land knowledge of Gender & Dispute Resolution assessment being 

conducted in July / August 

1.5.4.2.1 Undertake Gender Assessment 25% The scope of work has already finalized, published on the web. 

Gender Assessment undertaken commencing July 20, 2011 

1.5.4.2.2 Form Women‟s Land Rights 

Task Force 

56% Majored stakeholders identified June 2011. Additional members 

being identified July 2011. 

1.5.4.2.3 Evaluate Legislation and assist 

with Legal Reforms (See 

Component 1 Activity 395 ) 

0%  

1.5.4.2.4 Conduct Study Tours 

(LANDESA) 

0%  

1.5.4.2.5 Raise Women‟s Inheritance and 

Land Rights Awareness (See 

Component 5 Communication) 

20% The Draft Communications Strategy has been completed, and 

contains this activity. After finalized, it will be implemented. 

1.5.4.3 Provide support for Land 

Dispute Resolution Focusing on 

Community and Customary 

Dispute Resolution processes 

and institutions 

0% Survey of customary practices and knowledge, attitudes towards 

land dispute resolution included in Gender and Dispute Resolution 

Assessment being conducted in July / August in three municipal 

areas. 

1.5.4.3.1 Develop Rules and Guidelines 

for Implementing the Law on 

Shuras and Jirgas (See 

Component 1) 

0%  

1.5.4.3.2 Create Land Rights Forum and 

Develop Conflict Cluster Maps 

and Strategy for Dispute 

Resolution (See Component 3 

Urban Planning activity) 

0%  
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1.5.4.3.2.2 Undertake conflict mapping 

(formalization process) 

0%  

1.5.4.3.3 Conduct CBDR Trainings and 

Conflict Resolution () 

0% Identification of customary dispute resolution methods included in 

community level gender and dispute resolution assessment 

conducted in July / August 

1.5.4.3.4 Expand Awareness of CBDR 

(See Component  5 

Communication) 

20% The Draft Communications Strategy has been completed, and 

contains this activity. After finalized, it will be implemented. 

1.5.4.3.5 Strengthen Procedural Rules on 

CBDR 

0%  

1.5.4.3.6 Hold legal workshops to 

develop procedural rules 

0%  

1.5.4.3.7 Conduct legal drafting () 0%  

1.6.1.1.1 Conduct Communications 

Campaign to Inform citizens of 

legal and policy change 

20% The Draft Communications Strategy has been completed, and 

contains this activity. After finalized, it will be implemented. 

1.6.1.1.1.1 Communication Strategic Plan 50% Draft LARA Communications Strategy completed, finalization 

phase is now taking place. 

1.6.1.1.1.1.1 Workshop: Understanding the 

challenge 

0%  

1.6.1.1.1.1.2 Conduct a Communication 

Audit 

50% Communications Audit is part of the overall Institutional 

Assessment. 

1.6.1.1.1.1.4 Workshop: Building messages 

by consensus 

0%  

1.6.1.1.2 Establish baselines and conduct 0%  
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assessments of knowledge, 

attitudes and practice 

1.6.1.1.3 Support transparency and public 

information and awareness 

20% The Draft Communications Strategy has been completed, and 

contains this activity. After finalized, it will be implemented. 

1.6.1.1.4 Support transparency and public 

information and awareness 

20% The Draft Communications Strategy has been completed, and 

contains this activity. After finalized, it will be implemented. 

1.6.1.2.1 Improve GIRoA & Stakeholder 

Coordination 

0%  

1.6.1.2.2 Develop Communications / 

Outreach Strategy 

50% Draft LARA Communications Strategy completed, finalization 

phase is now taking place. 

1.6.1.3.1 Expand Procedural and 

Standards Delivery Awareness 

20% The Draft Communications Strategy has been completed, and 

contains this activity. After finalized, it will be implemented. 

1.6.1.3.2 Raise Women‟s Inheritance and 

Land Rights Awareness 

20% The Draft Communications Strategy has been completed, and 

contains this activity. After finalized, it will be implemented. 

1.6.1.3.3 Expand Awareness of CBDR 

(See Component  5 

Communication) 

20% The Draft Communications Strategy has been completed, and 

contains this activity. After finalized, it will be implemented. 
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ANNEX C: HERAT FACT-FINDING 

MISSION REPORT 

MISSION AGENDA 

Monday 27 June 

11:00 Arrival in Herat 

14:30 pm H.E. Mohammad Salim Taraki, Mayor of Herat 

16:00 pm Barry Reed CoP and Abdul Qadir Akbari, RAMP-UP West 

Tuesday 28 June 

7:30 Mr. Nasim, ARAZI‟s Officer of Herat Province  

9:30 Eng. Feridun Sarwary, Deputy Director of the Department of Urban Development Affairs, (MUDA 

Regional office) 

10:30 Mr Farid Ahmad Farahmand, Organization of Social Development (OSD) 

11:00 H.E. Dr Daud Saba, Governor of Herat Province 

14:00 pm Mr Jim Wright, Senior Development Officer, and M. Ishaq Shiwani, USAID Western Region 

15:15 Atul Shekhar, Regional Project Manager, and Ahmad Shahir Salehi, Regional Municipal Specialist, 

ASGP UNDP 

15:30 Ms Zahra Hasanpur, Women Activities & Social Services Association (WASSA) 

16:00 Ms Jamila Khrosrawi , Herat Social Women‟s Council 

16:45 Eng. Abdul Naser Aswadi, Director General of the Department for Economic Development 

Wednesday 29 June 

10:30 Departure flight Herat - Kabul  

 

SUMMARY AND SCOPE OF THE MISSION 

Dr Najib Wardak, Meredith Richardson, Courtney Body and Anna Soave had a very productive 2-days 

trip to the city of Herat and met with governmental officials and non-governmental stakeholders regarding 

land and planning-related issues in the province. The purpose of the trip was to gain a preliminary 

understanding about the status of the public institutions which deal with land management (directly or 

indirectly) and also to learn about other donor projects, the work of women-led NGOs and local 

coordination mechanisms.   

 

SUMMARY OF KEY IMPLICATIONS FOR LARA  

Components 1 & 4: Land issues and dispute resolutions need to be tackled with urgency at the local, 

provincial and national level. There is a need for strong political support from Kabul towards land 

clarification and decisive action from the higher spheres to curtail the impunity of land grabbers.  

Component 2: Technical support for Municipal and MUDA staff is welcome, but should be focused on 

actual professional needs. LARA will need to coordinate closely with RAMP-UP and UNDP.  

Component 3: LARA will need to align to the on-going planning processes (i.e. the Master Plan being 

drafted by MUDA in Kabul) and fit in the “bigger picture” of urban investments and transformations in 

Herat. Further infrastructure upgrading projects in what are perceived as slums are not deemed acceptable 

prior to knowing which areas will be affected by what in the new Master Plan.  
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Cross-cutting components – Communication: Effective channels for communication and coordination 

are already in place. We have been invited to present LARA to the monthly meeting of the Herat 

Development Committee. 

 

MEETING NOTES 

1. Meeting with H.E. Mohammad Salim Taraki, Mayor of Herat, in Herat Municipality  

Contact details: tel. 0795 797979 m.salim_taraki@yahoo.com 

Location: Mayor‟s office in Herat Municipality 

Purpose of the meeting: Introduce the LARA Project, enquire about current planning processes and 

ascertain the Mayor‟s opinion towards land issues and informal settlements. 

 

Key findings: 

1.1. Current planning processes: MUDA is preparing a Master Plan for the city of Herat. In 2010, the 

Minister of Urban Development Affairs visited Herat and promised a plan which will include all 

districts, formal and informal by 2011.  

1.2. Informal settlements: out of the 33 municipal districts of Herat, 26 are informal, which results in ca. 

75% of the city being informal. This is a great concern for the local authorities. The city is 

expanding rapidly and it is difficult for the Municipality to contrast this phenomenon. The 

development of both residential and commercial areas goes unchecked. The properties outside the 

old master plan are not registered, thus not paying safa‟i tax. This makes it difficult for the 

Municipality to respond adequately to needs. 

1.3. Land grabbing: Most people are settling on private land, bought or inherited from their families, but 

some more powerful figures are grabbing public land that is later developed as real estate. Allegedly 

some 90.000 jiribs of land have been grabbed for both residential and commercial purposes in the 

province of Herat. In 2010, the local government including the municipality started a process of 

restitution of the grabbed land, but this turned against the involved players including the Mayor who 

is now facing the prosecutors.  There are many loop holes in the current laws. This failure has made 

land grabbers even more confident of their impunity.  

1.4. Priorities:  1. The development of a city plan (Master Plan) 

2. Funds for the expropriation of land in order to implement the Master Plan 

1.5. Basic services: Allegedly, the water network serves 90% of the population of Herat, power reaches 

90% of the houses, and many streets are also asphalted – these figures include informal settlements. 

As for solid waste management, the Mayor claimed that while informal dwellers do not pay the 

safa‟i tax, it is the Municipality‟s duty to collect the garbage from the whole city. Everyday some 

600m
3
 of solid waste are collected by the Sanitation Department. Municipal trucks carry out a round 

per day in the formal areas, but up to 3 rounds per day in the informal areas. This is because in these 

areas there are no set collection points for garbage disposal and the accumulation of waste becomes 

an environmental concern. While the Kabul Sanitation Department has received numerous garbage 

trucks and support by donors, in Herat the municipality is severely underequipped. They urgently 

need trucks because they only have 16 trucks for the entire city. RAMP-UP will be soon investing 

$400.000 to cover drainage channels in the city centre, but much more is needed.  

1.6. Revenue improvements: earlier this month, UNDP organised a workshop to present their “Tax 

Mapping” project and have started property registrations in District 4. The Mayor seemed very 

satisfied about this project. This project trained 20 municipal employees for 17 days and that training 

was perceived as very helpful.  
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1.7. Urban planning: the key concern of the Municipality is the lack of land use plans, without which the 

city has no development guidance, nor can plan the provision of public facilities. The lack of public 

facilities affects also formal areas.  

1.8. Representation mechanisms: Herat has an advisory body constituted by the shura umumi, known also 

as the “High Advisory Council”, which reunites 69 well-respected professionals, academics, religious 

leaders, entrepreneurs etc that meet on a fortnight basis. This advisory body draws upon traditional 

community representational mechanisms that start from the mahalla, to the gozar, up to the Nahía 

(District) and finally to the shura umumí at the city level. The shura, subdivided in 6 sections, 

comprises 10% women. The Mayor talked about public education and awareness programs in the 

city. He said that the Municipality has a monthly Magazine and a weekly TV program for the citizens. 

The community-based councils are very effective in delivering municipal messages.   

 

2. Meeting with Barry Reed, CoP, and Abdul Qadir Akbari from RAMP-UP West 

Contact details: Barry Reed tel. +93 0794951585, barry_reed@ramp-up-west.org;  

Abdul Qadir Akbari tel. 0700 461346/0799 184938, adbulqadir_akbari@ramp-up-west.org 

Location: RAMP-UP Office 

Purpose of the meeting: Introduce LARA to the RAMP-UP team, meet their new CoP, learn about their 

activities in Herat and explore opportunities for future coordination 

Background: The three-years „Regional Afghan Municipalities Program for Urban Populations‟, known 

as RAMP UP, seeks to support the Afghanistan government by 1) increasing the capacity of local-level 

officials, managers, and staff to perform  their core responsibilities; 2) improving municipal service 

delivery and enhance citizens‟ perception of municipal governance; 3) improving budgeting systems and 

streamlining tax collection to increase municipal revenue. RAMP-UP is implemented by Chemonics in 

the South (we have already met with Mark Nolan and Danny Hill, respectively CoP and DCoP of RAMP-

UP South, in early June) and Development Alternatives Inc (DAI) in the east, west, and north. The main 

institutional counterpart is the Independent Directorate of Local Governance (IDLG).  RAMP UP 

provides the municipality with a fund that supports the implementation of service such as road paving, 

creation of parks and solid waste management.  

 

Key findings: 

2.1. Scope of work: RAMP-UP has been designed to be a 3-year program, whereby the first year is set 

and the following two are “optional”. Their activities will focus on the 4 provincial capitals of 

Herat, Farah, Ghor (Chaghcharān) and Baghdis.  

2.2. Basic infrastructure & services: RAMP-UP will be providing a yearly Infrastructure Fund to each 

municipality to be used for “Quick Impact Projects”, i.e. expeditious, high visibility and rapid 

impact interventions. They will be focusing on one key service in each municipality and providing 

water infrastructure in those towns water supply still falls under the umbrella of responsibilities of 

the municipalities, such as in Chaghcharan and Farah where AUWSSC (the Afghan Urban Water 

Supply and Sanitation Company) has not yet been established. 

2.3. Selection criteria: The priorities for the Quick Impact Projects were identified by the Mayor and his 

staff. Out of a long wish list, they agreed on drainage channels and culverts in the city centre, 

greenery and public toilets. The selection criteria have been: quick implementation (max 2-3 

months) and highest impact on people. If this year the process has been top-down, the team will be 

soon engaging community representatives to initiate more participatory decision-making processes.   

2.4. Capacity-building: RAMP-UP will be embedding 9 technical people in each municipality, tasked to 

enhance municipal capacity to implement services and infrastructure, including waste collection 
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and disposal. In the 2
nd

 phase, they will be placing 3 people in each Nahía to help in the 

management of their own dedicated Infrastructure Fund, also known as their “anchor service”, 

according to municipal plans. According to Abdul Qadir Akbari, there have been many capacity-

building initiatives targeting local institutions – some of whom have become “counterproductive” 

and a waste of time.   

2.5. Surveys: A „Citizen Survey‟ is underway – on the lines of what RAMP-UP South produced in 2010 

for Kandahar and KCI produced earlier this year for Kabul. This exercise will be repeated in all 4 

districts every year to monitor citizen‟s attitude towards the municipality. Findings will be shared 

with us in due time (after the meeting Barry sent us their questionnaire format). 

2.6. Revenues: RAMP-UP is also conducting an internal survey to assess the capacity of the 

municipality, particularly in the realm of financial administration.  

2.7. Urban planning: MUDA‟s Department for Urban Development is developing a Master Plan for 

Herat, after which a planning team will be tasked to draft detailed city plans. The Governor has 

drafted a ‟20 year Vision Plan‟ for Herat that we should refer to. We should also contact Eng Herari 

in KM who has attended the Urban Management and Analysis course held by the University of 

Florence.  

2.8. Mapping: UNDP is currently conducting a Tax Mapping pilot project in Herat (we were provided 

the details of a contact person from their Afghanistan Sub-national Governance Programme 

(ASGP). 

2.9. Priorities: allegedly, the Governor of Herat is exerting pressure on the Herat Municipality to: (1) 

adopt of a financial system, (2) develop a Master Plan, (3) locate a landfill site.  

2.10. Coordination: RAMP-UP is coordinating with MUDA, Water Department, Economic Directorate, 

NGOs that are supporting HM, PRT, GIZ.  The Mayor has a very active advisory board that meets 

on a monthly basis.  

Follow-up: Keep in close contact concerning the outcomes of their needs assessment, capacity-building 

efforts and investments in each of their target municipal districts.  

 

3. Meeting with Eng. Feridun Sarwary, Deputy Director of the Department of Urban 

Development Affairs (DoUDA, i.e. MoUDA’s Provincial office). Note: The Director, Eng A. 

Rashid „Mohtasib Zada‟, was absent. 

Contact details: mudh_herat@yahoo.com 

Location: DUDA Office 

Purpose of the meeting: Introduce LARA to the staff of the Provincial office 

of MUDA, learn about their activities and assess basic needs  

Key findings: 

3.1. Human resources & capacity: prior to recent restructuring, the Herat 

office was covering the four provinces of Farah, Baghdis, Ghor and 

Herat. The new offices need to be staffed. This will affect the technical and administrative 

employees that are currently working in Herat (25, of which 4 women), some of which will need to 

relocate. The Herat office will not be regional office anymore and it will have 15 employees, 10 of 

which technical and 5 administrative.  

3.2. Capacity building: They have undertaken GIS training classes and obtained a certificate. Another 

GIS course is due to start soon. The most recent capacity-building initiative has been the urban 

management training course organised by the University of Florence which was attended by 

professionals from HM, DoUDA (including himself) and Herat University. One of the activities 
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focused on the collection of city-wide socio-economic data which is the process of being analysed 

in Florence (see below). They do not need English or IT courses anymore, but technical training 

provided by high-level instructors.  

3.3. Equipment: Staff uses 12 laptops equipped with AutoCAD, a plotter (provided by PRT, it needs 

servicing and cartridges) and GPS receivers. Their office has internet.  

3.4. Surveying: Staff of HM and DoUDA have been working with students from Herat University (HU) 

to collate survey data on a random sample basis throughout the city. Questions covered living 

conditions, services, travel distances and traffic. They had a first presentation at HU. The data is 

now being analysed by Prof Mirella Loda staff under the auspices of the Florence University. She is 

due to return to Herat this summer to submit their findings.  Allegedly, one of the priority needs 

expressed by people is the construction of libraries.   

3.5. Planning:  The Herat Master Plan (see image above) was designed in the 1960s for 200.000 

inhabitants and had 9 municipal districts. Only 40% of the plan was actually implemented and today 

the population is thought to be over 600.000. MUDA is now engaged in reviewing the MP. They 

have set up 5 technical groups. 

3.6. Major infrastructure works: Apart from the new railway connecting Mashad to Herat, two major 

road projects are being planned to ease traffic congestion and improve the transport of goods within 

and around Herat. The first is a 20km ring road devised to “ring fence” the development of the city. 

The second is a 60 km long and 70m wide „Express Way‟ bypassing the congested city to connect 

the Islam Qala road via the Airport, the new Industrial Park and marble mines to  the road which 

goes to Baghdis.. According to Eng. Sarwary, property expropriation would not be a problem. The 

idea is to setup a partnership with the private sector. The Government would sell a fascia of 100m of 

land on either side of the road to private developers, in order to provide the funds necessary for the 

compensation of the properties (270m wide). The Ministry is in the process of consulting cadastral 
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surveys but they urgently need a recent aerial map to establish the best route and the properties that 

would be affected. This is their most urgent requirement.  

3.7. Informal settlements: There are two types of informal developments: (1) illegal shahraks (i.e. new 

cities, a phenomenon common also in other Afghan cities), whereby private developers acquire 200-

300 jiribs of land that is then subdivided and developed, and (2) spontaneous settlements built by the 

citizens and returnees attracted to the city. In the case of the shahraks, the authorities will often 

discuss with the developer which minimum requirements have to be met, especially in terms of road 

standards. According to Eng. Sarwary, most of these are built on private land, but there is no legal 

process in place. He added that even if it was built on public land, the government would not be able 

to remove them and would have to approach the developer to negotiate.  

3.8. Priorities: The Department‟s most urgent need is the most recent geo-rectified aerial map of Herat 

without which the planners cannot conduct their work. They have developed a proposal for 

professional and technical training costing $57.000, which was submitted to the PRT, but there has 

been no follow up. They have not had any success with RAMP-UP either. On their wall was hanging 

a 2004 aerial picture provided by AKTC that is now completely out of date (note that their 

presentation on the ring road was based on the 2004 aerial picture).  

3.9. Coordination: DoUDA has regular meetings with HM, sometimes up to 2-3 times per week.  

Eng. Feridun Sarwary was familiar with UNDP‟s Tax Mapping project, but he had never heard of 

RAMP-UP‟s survey initiative or its property registration component.  

Follow up:  
a. Contact Prof Mirella Loda, University of Florence, to obtain information on the current state of 

the survey analysis, confirm their next mission dates and discuss their future objectives. Note: 

Anna has already started the correspondence with Prof. Loda in mid June to ask details about 

the urban management training course. Will follow up. 

b. Meet ASAP the planning team in MUDA (Kabul) that is working on the Herat city plans 

 

4. Meeting with Mr Nasim, Head of the ARAZI Office of Herat Province  

Attended by: Najibullah Wardak, LARA  

Contact details: Tel.: 0799 29 66 68 

Location: Arazi office 

Purpose of the meeting: Introduce LARA to ARAZI in Herat and learn about the status and operation of 

the office  

Key findings: 

4.1. Present capacity: Mr. Nasim has been working in the Herat office for 26 years. He studied geodesy 

and cartography and is very much familiar with the issues related to his office. The office has 

many technical and administrative problems and no one has considered improvement of this office 

in the last 10 years. The administration of the office is very weak and does not have any regular 

reporting and filling systems. The office has one computer and he was not sure which office is 

actually using that computer. The technical section of the office is staffed by two people and is not 

equipped even with simple tools such as tape, rulers, drawing table, GPS and others. According to 

the organization chart they have 37 employees, 8 of which working in Head Office and the 

remaining working in each district (rural). There are 15 districts in Herat province.  This office has 

recently leased out 24,000 jeribs (1 jerib = 2,000 m2) of governmental land to private 

entrepreneurs and they have only two people responsible for this process – definitively not enough 

to do the job properly. 
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4.2. Office space: Mr Nasim said that somehow they are under the Agriculture Department of Herat 

Province which is not cooperative at all. Adequate working space is an issue since they do not 

have permanent office and they are changing location almost once a year. The current office space 

is within the premise of Agriculture Department which looks like a 50-60 years-old building. In 

the current location, the Agriculture Department has 24,000 m2 of land, enough space to 

accommodate several buildings. They have requested permission to build a permanent office on 

this land.   

4.3. Land records: Mr. Nasim stated that ARAZI holds around 3,000,000 land records but does not 

have proper archives to store them. If they need to find the land registration information of an 

entity or individual it takes days to find it because of their disorganized archiving system.  

4.4. Land allocation: He added that in the „Settlement Committee‟ they do not have any representation, 

or at least they have not been assigned to any Committee so far. They do have one Settlement 

Committee in Herat but all the members of that Committee are from the HQ of ARAZI in Kabul.  

4.5. Priorities: At the end he prioritizes his expectation and needs as below:  

a. Office space  

b. Review and changes to the organization structure and chart of the office  

c. Land records management and archiving 

d. Training and capacity building programs  

e. Equipment 

f. Computerization of certain processes.  

 

Follow up: Dr Najib promised to keep in touch about providing assistance (but clarified that LARA will 

not be able to support the construction of the new building).    

 

5. Meeting with H.E. Dr Daud Saba, Governor Herat Province, IDLG. 

Contact details: tel. 0798 195990, daudsaba@yahoo.com  

Location: Governor‟s Office 

Purpose of the meeting: Introduce LARA to the Governor and ascertain his 

opinion towards land issues and informal settlements in Herat. 

Background of the Governor: Dr. Saba (1964–), who is an Afghan Canadian 

National, holds a M.Sc. degree in Economic Geology and a Ph.D. degree in 

Earth Sciences, with over 20 years of experience in international development, 

natural resources and environmental management, with a focus in Afghanistan. 

He has worked with many international firms and implemented projects in most of the provinces of 

Afghanistan. Recently, Dr. Saba has served as the Human Development Advisor to the President of 

Afghanistan, which provided him with a thorough knowledge of development issues and priorities of the 

country. President Karzai appointed Daud Saba as governor of western Herat province as the former 

governor, M. Yousuf Nuristani, was running for parliamentary elections (source: “Who is who in 

Afghanistan”, http://www.afghan-bios.info).  

 

Key findings: 

5.1. Land issues: In the Governor‟s opinion there are too many entities involved in land, none of which 

has been effective. Lack of coordination is paramount. MAIL has been a total failure. There is a lack 

of political will to address the extent of land grabbing and the lack of clear authority. Ten years have 

been utterly wasted. The Government has yet to establish clear coordinates for any boundary, 

including country borders. Decision-making is concentrated in Kabul despite the fact that the 

provinces would be perfectly capable to sort out some of these issues themselves. 
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5.2. Land grabbing: in 2010 some 28.000 ha of land were reclaimed from land grabbers but the only 

result of that decisive action was that the Governor and his team are being prosecuted. He has totally 

lost confidence in these processes.   

5.3. Land registration: resources needs to be spent in the setup of a central land registry, accessible from 

the provinces – because he accepts that everything is centralized. The first priority is to distinguish 

between government and private land.  

5.4. Informal settlements: The spread of informal areas is a “shame” for MUDA. Every single city in 

Afghanistan has yet to receive its new Master Plan. Herat is hoping to have one by 2011. Its 1954 

Master Plan was designed for 200.000 people, nowadays the city is “out of control”. Tension is 

rising due to the poor road network and traffic jams. The priority is to “define the boundaries of the 

city, only then the authorities can decide what to formalise and improve”. The ring Road will help to 

limit the growth of the city. It is too early to invest in the formalisation of land and urban upgrading. 

Asked about the costs of implementing the Master Plan and if anything could be done to improve 

living conditions in informal settlements, the Governor clearly stated that no slum upgrading would 

happen under his watch.  The Master Plan needs to reflect to the needs of the people.  

5.5. Vision for Herat: Dr Saba has developed a 20 years Vision Statement for Herat. Its key points are: a 

new road bypass for the transportation of goods linking together the different economic nodes to the 

South of the city, the protection of the historic city, the development to the west of the city with high 

rises to ease the pressure from the rest of the city, and then – only then – bring services to each 

municipal district. The Governor boasted that many innovative companies have opened offices in 

Herat, among them IT companies such as Google, YouTube and IBM, making it the technological 

hub for the region. 

5.6. Urban Planning: Last year, in response to the Governor‟s frustration towards the slow pace of the 

Master Planning process, H.E. the Minister of Urban Development visited Herat and assured all 

stakeholders that MUDA would have a plan ready by 2011.  

5.7. Consultation processes: the Governor and Mayor avail themselves of the support of an Advisory 

Board (the so called “High Advisory Council”) as well as the opinion of various well-respected 

members of the civil society.  

 

6. Meeting with Jim Wright, Senior Development Officer, and M. Ishaq Shiwani from USAID 

Western Region 

Contact details: Jim Wright: tel. 0793 370768, james.s.wright@ugov.gov 

and M. Ishaq Shiwani: tel. 0797 999778, mohammad.i.shiwani@ugov.gov   

Location: Nazari Hotel 

Purpose of the meeting: Introduce LARA to the USAID Western Region staff 

Key points of discussion: 

6.1. Mr Wright expressed his interest in a program that might focus on the western region, since they 

have a feeling that most of USAID efforts are being concentrated to the east and south of the 

country. 

6.2. Coordination between USAID & LARA: They asked for the details of the NGOs who would be 

working with us in Herat. Their office might offer them support. Communication is paramount 

because they will have to report on the on-going activities.  

6.3. Role in the region: USAID Western Office is organised in 6 departments: Economic growth, 

Democracy and Governance, Agriculture, Infrastructure, Health & Education, and Stabilisation. 

LARA would somehow fall under all of the above. The reference officer for Democracy and 
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Governance is a certain Jeannette Vaile (?), who is also the COTR for RAMP-UP. USAID fields 

programme officers in each province. They also have a development advisor in the Italian PRT and 

another at the USA base. Their key activities are: coordination, assistance and facilitation.  

Follow-up: Keep in touch, send list of NGOs who might be working with LARA in Herat, and inform 

prior to presentation to Development Committee (see below section 11.1).  

 

 

7. Meeting with Atul Shekhar, Regional Project Manager, and Ahmad Shahir Salehi, Regional 

Municipal Specialist, ASGP UNDP. 

Contact details: Ahmad Shahir Salehi: tel. 0703 333212, ahmad.shahir.salehi@undp.org  

Location: UNDP compound 

Purpose of the meeting: Introduce LARA to the UNDP staff, learn about their activities  

Background: The Afghanistan Sub-national Governance Programme (ASGP) was initiated in 2006 and 

is due to be completed by the end of 2011. It operates at central, provincial, district, and municipal levels 

focusing on the institutional restructuring and rationalization to ensure a fiscally sustainable public 

administration and the strengthening of the Independent Administrative Reform & Civil Service 

Commission (IARCSC). The programme has four major components: (1) Policy Development, (2) 

Capacity Development, (3) Representative Democracy and (4) Programme Management.  

ASGP II (2010-2014) is the 2nd phase of ASGP - a demand-driven program based on the lessons learned 

and extensive consultations with government partners at both the central and provincial levels. ASGP II 

will scale up its policy development and implementation activities in the provinces; build up national 

capacity building of IDLG; provide assistance to provincial, district and municipal administrations and 

respective councils; support to local coordination mechanisms at the provincial and district levels, and 

increase the Municipalities‟ capacity to collect revenues and deliver basic public services. ASGP is 

funded by the DFID, Swiss Development Services, Ausaid and UNDP‟s own core resources.  

 

Key findings: 

7.1. Timeframe: ASGP is currently completing its first year of five (the program is due to end in 2015). 

7.2. Capacity-building: UNDP is the key supporting agency of IDLG. ASGP consultants wrote IDLG‟s 

initial scope of work, launching a reform plan and writing up a policy document. The program 

supports civil service development training and public administration reform (pay grading, 

recruitment etc). In 2009/10 AGSP entered its 2
nd

 phase and opened provincial offices. In Herat 

Municipality, they support revenue enhancement, participatory coordination and institutional 

reform/restructuring. They will be helping the Mayor/Governor to open a bank account into which 

UNDP will be making contributions and will help the municipality to manage funding.  

7.3. Tax mapping: they trained 20 staff members for 17 days and started a pilot in 2 areas of District 4. 

Their surveyors measured the properties and are recording the data in purposely installed (Access) 

databases in the revenue department. They have drafted a procedures‟ manual.  

7.4. Communication: ASGP has also launched the “Clean City” environmental awareness-raising 

campaign targeting schools. 

7.5. Institutional assessment & surveys: in 2010, ASGP conducted a Rapid Institutional Assessment of 

the Municipality and a Customer Service Satisfaction Survey. This year they are conducting a 

Capacity-Building Assessment which will take a few more months to complete and evaluate.  

Follow-up: keep in close contact and confirm willingness to share information and data on the above-

mentioned surveys and institutional assessments.  

 

8. Meeting with Mr Farid Ahmad Farahmand, Organization of Social Development (OSD) 
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Contact details: Farid Ahmad Farahmand, Director 

Location: OSD‟s office 

Purpose of the meeting: Introduce LARA to a possible project implementation partner, as well as 

provide details of Component 4. 

Organisational mission: build awareness and provide rehabilitative services for women and men dealing 

with poverty, injustice and drug addiction 

Follow up: add to the list of RfPs related to inclusive land rights and land dispute resolution. 

 

9. Meeting with Ms Zahra Hasanpur, Women Activities & Social Services Association (WASSA) 

Contact details: Zahra Hasanpur, Managing Director 

Location: WASSA‟s office 

Purpose of the meeting: Introduce LARA to a possible project implementation partner, as well as 

provide details of Component 4. 

Organisational mission: facilitate social improvement for all people in Afghanistan through 

strengthening civil society, gender mainstreaming and promoting conflict resolution 

Follow up: add to the list of RfPs related to inclusive land rights and land dispute resolution. 

 

10. Meeting with Ms Jamila Khrosrawi , Herat Social Women’s Council 

Contact details: Jamila Khrosrawi 

Location: HSWC‟s office 

Purpose of the meeting: Introduce LARA to a possible project implementation partner, as well as 

provide details of Component 4. 

Organisational mission: maintain a legal services network assisting women in the Herat region resolve 

family and related disputes include land conflicts. 

Follow up: add to the list of RfPs related to inclusive land rights and land dispute resolution. 

 

11. Meeting with Eng. Abdul Naser Aswadi, Director General of the Herat Department for 

Economic Development and Head of the Governor’s Development  Committee 

Contact details: ... 

Location: Water Department 

Purpose of the meeting: Provide an overview of the LARA project  

Background: The Department of Economy is responsible for supervising, monitoring and reporting on 

matters related to the economy. It acts as the secretariat for the 

development projects in the province.   

Findings:  

11.1. Purpose of the Development Committee: The committee, 

chaired by the Governor, comprises representatives of 8 

provincial directorates including health, education, 

infrastructure and justice as well as the Herat PRT, 

internationally funded projects, contractors and local NGOs. 

The purpose of the committee is for members to share information about activities and identify 

coordination opportunities. It also enables Herat government entities to provide information to 

contractors and projects as they plan their work in the Province. The committee meets on a monthly 

basis and Eng. Aswadi offered to convene a meeting in the future for ARD to present the LARA 

project to the membership, if we start our work in Herat. He also issued an invitation for ARD 

LARA to attend the annual Herat Development Coordination Conference on July 6th. The 

conference will be sponsored by UNAMA and has the theme of the Vision of the next 20 Years for 

Herat. 
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